



"Matuszak, Steven J"  
<SJMatuszak@integrysgroup.com>

To

Subject Revised EECA Schedule

04/14/2008 09:40 AM

EPA Region 5 Records Ctr.  
298311

History: This message has been replied to and forwarded.

Based on our telephone conversations regarding the City of Chicago's request to have South Station moved up in the priority order, I'm requesting the following adjustment to the schedule.

South Station becomes the first site due under the order.

We request a scoping meeting with you the week of May 5<sup>th</sup>.

We will deliver a Completion report at the meeting.

A Site Specific Work Plan will be submitted for your review 60 days after the scoping meeting.

If this is OK, please send us possible meeting dates in the week on May 5<sup>th</sup>. I'm available any day except Friday May 9<sup>th</sup>. I have to move my son back home from school.

Steven Matuszak  
Manager, Environmental Services  
Integrys Business Support  
sjmatuszak@integrysgroup.com  
(312) 240-4560 Office  
(312) 287-7821 Cell