



298322

Timothy  
Prendiville /R5/USEPA/US  
04/15/2008 11:25 AM

To "Matuszak, Steven J" <SJMatuszak@integrysgroup.com>  
cc  
bcc  
Subject Re: Revised EECA Schedule  
Distribution <SJMatuszak@integrysgroup.com>  
List

Steve.

In regards to the the request to adjust the schedule to place the South Station first in priority , we approve with the change. Would it be possible to get a revised Master schedule reflecting the change?

Tim Prendiville  
Remedial Project Manager  
U.S. EPA (SR-6J)  
77 W. Jackson Blvd.  
Chicago, IL 60604  
(312) 886-5122  
toll free (800) 621-8431 ext 65122  
"Matuszak, Steven J" <SJMatuszak@integrysgroup.com>



"Matuszak, Steven J"  
<SJMatuszak@integrysgroup.com>  
04/14/2008 09:40 AM

To  
Subject Revised EECA Schedule

Based on our telephone conversations regarding the City of Chicago's request to have South Station moved up in the priority order, I'm requesting the following adjustment to the schedule.

South Station becomes the first site due under the order.

We request a scoping meeting with you the week of May 5<sup>th</sup>.

We will deliver a Completion report at the meeting.

A Site Specific Work Plan will be submitted for your review 60 days after the scoping meeting.

If this is OK, please send us possible meeting dates in the week on May 5<sup>th</sup>. I'm available any day except Friday May 9<sup>th</sup>. I have to move my son back home from school.

Steven Matuszak  
Manager, Environmental Services  
Integrus Business Support  
sjmatuszak@integrysgroup.com  
(312) 240-4560 Office  
(312) 287-7821 Cell