

**United States Environmental Protection Agency
Region V
POLLUTION REPORT**

Date: Tuesday, June 17, 2008
From: Fredrick Micke, On-Scene Coordinator

EPA Region 5 Records Ctr.



302347

Subject: Initial POLREP
USS LEAD
East Chicago, IN
Latitude: 41.6236
Longitude: -87.4614

POLREP No.:	1	Site #:	
Reporting Period:	06/09 - 06/16	D.O. #:	
Start Date:	6/9/2008	Response Authority:	CERCLA
Mob Date:	6/9/2008	Response Type:	Time-Critical
Completion Date:		NPL Status:	Non NPL
CERCLIS ID #:	IND047030226	Incident Category:	Removal Action
RCRIS ID #:		Contract #	

Site Description

Site mobilization for the USS Lead removal action began on June 9, 2008. Site activities began on June 10. Excavation work began on June 12 at 4932 and 4934 Grasselli Avenue in East Chicago, IN. Excavation work on that property (a vacant lot) continues.

The required landfill approvals were received on June 16, 2008. The first load of material was sent to the landfill on the same date.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$300,000.00	\$67,222.00	\$232,778.00	77.59%
Intramural Costs				
Total Site Costs	\$300,000.00	\$67,222.00	\$232,778.00	77.59%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon

may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

www.epaosc.net/usslead