

Mr. Sam Chummar
Remedial Project Manager
USEPA Region 5
Superfund Division
Remedial Response Section #1
77 W. Jackson Blvd. (SR-6J)
Chicago, IL 60604

ARCADIS of New York, Inc.
6723 Towpath Road
Syracuse
New York 13214-0066
Tel 315.446.9120
Fax 315.449.0017
www.arcadis-us.com

INDUSTRIAL

Subject:

Georgia-Pacific Corporation Time Critical Removal Action Monthly
Progress Report #10

Date:

September 21, 2007

Dear Mr. Chummar:

Contact:

Patrick N. McGuire

Attached is the tenth monthly progress report for the Time Critical Removal Action (TCRA) at the Georgia-Pacific Corporation (Georgia-Pacific) Kalamazoo Mill Property and the former Hawthorne Mill Property (collectively referred to as the Mill Properties). The Mill Properties are associated with the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site. This report has been prepared pursuant to the Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-'07-C-858, and covers activities from August 11, 2007 through September 14, 2007.

Phone:

315.671.9233

Email:

Pat.McGuire@arcadis-us.com

Sincerely,

Our ref:

B0066105.001

ARCADIS of New York, Inc.



Patrick N. McGuire
Associate

PNM/dmn
Enclosures

Copies:

Eileen L. Fury, Esq., USEPA - Region 5
Mellonie S. Fleming, Esq., Georgia-Pacific Corporation
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation
Paul T. Bucholtz, MDEQ-RRD-Superfund
Daria W. Devantier, MDEQ-RRD-Superfund
Matthew Bowman, ARCADIS BBLES
Christie Sobol, ARCADIS BBL

I. Significant Developments**Actions Performed**

- No Trespassing signs were installed along the river's edge every 200 feet on stakes pursuant to the *Post Removal Site Control Plan for the Time Critical Removal Action for the Refuse Area at the Georgia-Pacific Corporation Kalamazoo Property and the Oxbow Area at the Former Hawthorne Mill Property* (Arcadis BBL 2007).
- The diesel spill soil was transported to C&C Landfill on August 24, 2007 after the landfill confirmed waste characterization results.
- The A-Site Supplemental Activities Letter report on the diesel spill was submitted to the United States Environmental Protection Agency (USEPA) on September 7, 2007.
- The Final Report Draft was finalized and submitted to USEPA on September 7, 2007.
- At USEPA's request after a rainfall event, erosion and sedimentation controls were inspected on August 24, 2007.

Analytical Data

- No new analytical data was obtained during this reporting period.

II. Developments Anticipated**Schedule of Actions to be Performed**

- Inspection Report for the August 24, 2007 inspection of erosion and sedimentation controls will be submitted to the USEPA.

- Comments, if any, on the Final Report Draft provided by the USEPA will be addressed and the Final Report will be finalized and submitted to the USEPA.

Anticipated Problems

- None.

Planned Resolutions of Past or Anticipated Problems

- None.