

Mr. Sam Chummar
Remedial Project Manager
USEPA Region 5
Superfund Division
Remedial Response Section #1
77 W. Jackson Blvd. (SR-6J)
Chicago, IL 60604

ARCADIS of New York, Inc.
6723 Towpath Road
Syracuse
New York 13214-0066
Tel 315.446.9120
Fax 315.449.0017
www.arcadis-us.com

INDUSTRIAL

Subject:

Georgia-Pacific Corporation Time Critical Removal Action Monthly
Progress Report #11

Date:

October 22, 2007

Dear Mr. Chummar:

Contact:

Patrick N. McGuire

Attached is the eleventh monthly progress report for the Time Critical Removal Action (TCRA) at the Georgia-Pacific Corporation (Georgia-Pacific) Kalamazoo Mill Property and the former Hawthorne Mill Property (collectively referred to as the Mill Properties). The Mill Properties are associated with the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site. This report has been prepared pursuant to the Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-'07-C-858, and covers activities from September 15, 2007 through October 12, 2007.

Phone:

315.671.9233

Email:


Pat.McGuire@arcadis-
us.com

Sincerely,

Our ref:

B0066105.001

ARCADIS of New York, Inc.



Patrick N. McGuire
Associate

PNM/dmn
Enclosures

Copies:

Eileen L. Fury, Esq., USEPA - Region 5
Mellonie S. Fleming, Esq., Georgia-Pacific Corporation
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation
Paul T. Bucholtz, MDEQ-RRD-Superfund
Daria W. Devantier, MDEQ-RRD-Superfund
Matthew Bowman, ARCADIS BBLES
Christie Sobol, ARCADIS BBL

I. Significant Developments

Actions Performed

- Prepared the Inspection Report for the August 24, 2007 inspection of erosion and sedimentation controls (attached).

Analytical Data

- No new analytical data was obtained during this reporting period.

II. Developments Anticipated

Schedule of Actions to be Performed

- Comments on the Draft Final Report provided by the USEPA will be addressed and the Final Report will be finalized and submitted to the USEPA.

Anticipated Problems

- None.

Planned Resolutions of Past or Anticipated Problems

- None.

Georgia-Pacific Corporation
Time Critical Removal Action
Refuse Area at the Kalamazoo Property and
Oxbow Area at the Former Hawthorne Mill Property
Post-Removal Inspection Form

Inspection Date: 8-24-07

Weather Conditions:
SUNNY 75°

Inspectors: STEVE THPLIN

Time Arrived: 10:00 (AM/PM)

Time Departed: 10:45 (AM/PM)

POST-REMOVAL INSPECTION FORM			
A. Site Access Road			
• Erosion/Washout/Settlement			N/A
• Sufficient Gravel			N/A
B. Site Security			
• Access Gates	✓		
• Fence Integrity	✓		
• Signs	✓		
• Locks	✓		
C. A-Site Temporary Cover System			
• Bare Spots	✓		
• Stressed Vegetation	✓		
• Cracks	✓		
• Burrowing Animals	✓		
• Erosion	✓		
• Settlement	✓		
• Water Ponding	✓		
• Protruding Objects	✓		
• Undesirable Growth	✓		
• Slope Movement	✓		
D. Sheetpile Wall			N/A

*Georgia-Pacific Corporation
Time Critical Removal Action
Refuse Area at the Kalamazoo Property and
Oxbow Area at the Former Hawthorne Mill Property
Post-Removal Inspection Form*

Inspection Items	Pass/Fail/Not Done		Comments
	Pass	Fail	
• Erosion Subsidence or Cracking of Soils Behind Wall			N/A
• Wall Joints			N/A
• Overall Wall Stability			N/A
E. Refuse and Oxbow Areas Slope Protection System			
• Bank Erosion	✓		
• Rip Rap Revetment	✓		
• Stressed Vegetation	✓		
• Bare Spots	✓		
I. Overall Site Appearance	✓		GOOD

Comments/Proposed Action Items:

Georgia-Pacific Corporation
Time Critical Removal Action
Refuse Area at the Kalamazoo Property and
Oxbow Area at the Former Hawthorne Mill Property
Post-Removal Inspection Form

Inspection Date: 8-24-07

Weather Conditions:

Inspectors: Steve Taplin

Sunny 80°

Time Arrived: 11:00 (AM/PM)

Time Departed: 12:00 (AM/PM)

A. Site Access Road			
• Erosion/Washout/Settlement			N/A
• Sufficient Gravel			N/A
B. Site Security			
• Access Gates			N/A
• Fence Integrity			N/A
• Signs	✓		
• Locks			N/A
C. A-Site Temporary Cover System			
• Bare Spots	✓		
• Stressed Vegetation	✓		
• Cracks	✓		
• Burrowing Animals	✓		
• Erosion	✓		
• Settlement	✓		
• Water Ponding	✓		
• Protruding Objects	✓		
• Undesirable Growth	✓		
• Slope Movement	✓		
D. Sheetpile Wall			
			N/A

*Georgia-Pacific Corporation
Time Critical Removal Action
Refuse Area at the Kalamazoo Property and
Oxbow Area at the Former Hawthorne Mill Property
Post-Removal Inspection Form*

• Erosion Subsidence or Cracking of Soils Behind Wall			N/A
• Wall Joints			N/A
• Overall Wall Stability			N/A
E. Refuse and Oxbow Areas Slope Protection System			
• Bank Erosion	✓		
• Rip Rap Revetment	✓		
• Stressed Vegetation	✓		
• Bare Spots	✓		
I. Overall Site Appearance	✓		fully vegetated

Comments/Proposed Action Items: