

Mr. Sam Chummar
Remedial Project Manager
USEPA Region 5
Superfund Division
Remedial Response Section #1
77 W. Jackson Blvd. (SR-6J)
Chicago, IL 60604

ARCADIS of New York, Inc.
6723 Towpath Road
Syracuse
New York 13214-0066
Tel 315.446.9120
Fax 315.449.0017
www.arcadis-us.com

INDUSTRIAL


Subject:
Georgia-Pacific Corporation Time Critical Removal Action Monthly
Progress Report #12

Dear Mr. Chummar:

Attached is the twelfth monthly progress report for the Time Critical Removal Action (TCRA) at the Georgia-Pacific Corporation (Georgia-Pacific) Kalamazoo Mill Property and the former Hawthorne Mill Property (collectively referred to as the Mill Properties). The Mill Properties are associated with the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site. This report has been prepared pursuant to the Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-'07-C-858, and covers activities from October 13, 2007 through November 9, 2007.

Sincerely,

ARCADIS of New York, Inc.



Patrick N. McGuire
Associate

PNM/dmn
Enclosures

Date:
November 19, 2007

Contact:
Patrick N. McGuire

Phone:
315.671.9233

Email:
Pat.McGuire@arcadis-
us.com

Our ref:
B0066105.002

Mr. Sam Chummar
November 19, 2007

ARCADIS BBL

Copies:

Eileen L. Fury, Esq., USEPA - Region 5
Mellonie S. Fleming, Esq., Georgia-Pacific Corporation
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation
Paul T. Bucholtz, MDEQ-RRD-Superfund
Daria W. Devantier, MDEQ-RRD-Superfund
Matthew Bowman, ARCADIS BBLES
Christie Sobol, ARCADIS BBL



I. Significant Developments

Actions Performed

- None.

Analytical Data

- No new analytical data was obtained during this reporting period.

II. Developments Anticipated

Schedule of Actions to be Performed

- Comments on the Draft Final Report provided by the USEPA will be addressed and the Final Report will be finalized and submitted to the USEPA.
- Inspection of erosion controls will be performed during the next reporting period.

Anticipated Problems

- None.

Planned Resolutions of Past or Anticipated Problems

- None.