



EPA Region 5 Records Ctr.



317101

August 10, 2006

Mr. Timothy Fischer
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

**Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
Monthly Report July 1 – July 31, 2006**

Dear Mr. Fischer:

Enclosed is the Sauget Sites Area I Monthly Report for the June 2006 reporting period. This submittal is in fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia, Illinois.

Sincerely,

A handwritten signature in black ink, appearing to read "Steven D. Smith". The signature is fluid and stylized, with the first and last names being more prominent.

Steven D. Smith
Project Coordinator

cc: Kevin Turner – USEPA
Tim Gouger - USACE
Sandra Bron - IEPA
Dave Webb - IDPH
Mike Coffey - USF&W
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia, IL
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski - Monsanto
Linda Tape - Husch & Eppenberger

Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Status Report

Date of Report: August 10, 2006
Period Covered: July 1, 2006 - July 31, 2006

Work Performed during the Reporting Period

On June 29th, 2006 we received an email notice that Mr. Timothy Fischer is the new EPA Project Manager for both Sauget Area 1 and Area 2, effective immediately.

No new work performed during this reporting period pending EPA approval of various work plans (see July 2006 Monthly Report).

Attachments

There are no Technical Memoranda or data submitted with this report.

Work Scheduled for Next Reporting Period

Prepare the submittals identified below.

Submittal Status

The following reports and evaluations are scheduled to be submitted to the Agency during the next reporting period:

- A Work Plan for the investigation in the utility corridors between sites H and L.
- ExxonMobil to provide additional information on changes to the September 2001 draft EE/CA report