



September 10, 2006

Mr. Timothy Fischer
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

**Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
Monthly Report August 1 – August 31, 2006**

Dear Mr. Fischer:

Enclosed is the Sauget Sites Area I Monthly Report for the August 2006 reporting period. This submittal is in fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia, Illinois.

Sincerely,

A handwritten signature in black ink, appearing to read "Steven D. Smith".

Steven D. Smith
Project Coordinator

cc: Kevin Turner – USEPA
Tim Gouger - USACE
Sandra Bron - IEPA
Dave Webb - IDPH
Mike Coffey - USF&W
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia, IL
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski - Monsanto
Linda Tape - Husch & Eppenberger

Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Status Report

Date of Report: September 10, 2006
Period Covered: August 1, 2006 - August 31, 2006

Work Performed during the Reporting Period

No new work performed during this reporting period pending EPA approval of various work plans (see July 2006 Monthly Report). Conditional approval of one of these work plans, the plan to carry out a soil vapor investigation, was received on August 26.

A meeting was held on August 16 with the Agencies and CH2M Hill to familiarize Mr. Fischer, the new EPA Project Manager, with the status of the project.

Attachments

There are no Technical Memoranda or data submitted with this report.

Work Scheduled for Next Reporting Period

Prepare the submittals identified below.

Submittal Status

The following reports and evaluations are scheduled to be submitted to the Agency during the next reporting period:

- A Work Plan for the investigation in the utility corridors between sites H and L.
- A final version of the soil vapor investigation work plan integrating the responses to the Agency comments on the draft.