

## EPA WORK ASSIGNMENT FORM (WAF) FOR RAC2

ORIGINAL

## 1. WORK ASSIGNMENT (WA) INFORMATION

Project Name: Eagle Zin, ILContractor: CH2M HillWA No.: 011-RSBD-B5Y7Activity: RLFS-OEPA Contract No. EP-S5-06-01Revision No.: 02Date: August 21, 2006

Contractor Control No. \_\_\_\_\_

Modification No.: \_\_\_\_\_  
(Contracting Officer Use Only)

## 2. DESCRIPTION OF ACTION

☐ New WA  
(need WP for the WA)  
☐ Attach SOW including  
schedule  
☐ Designate WAM

☐ WA Amendment  
(need revised WP and/or  
cost estimate)  
☐ Change in LOE or scope  
by task  
☐ Add additional tasks or  
funds for increased  
activity

☐ Partial WP Approval  
☐ WP Disapproval  
☒ Final WP Approval  
☐ Amendment to Final  
WP Approval  
☐ Approve change in LOE,  
scope, or budget  
☐ Approve additional tasks

☐ Technical Direction  
Memorandum  
☐ Details on scope, budget, or  
schedule  
☐ Minor shift within SOW  
(no change in \$/LOE)  
☐ Change WAM  
☒ Set or revise  
expenditure limit (EL)

☐ Incremental Funding  
Fund approved WP  
☐ WA Closeout Notification  
☐ Notify contractor to initiate WA  
closeout task  
☐ Revise EL after final invoice  
☐ Other -

## 3. BUDGET INFORMATION

☐ Completion WA ☒ Term WA

Total Funding Received (\$)

Approved Work Plan Budget

Expenditure Limits Not to Be Exceeded

Previous Total \$ 0This Action \$ 0New Total \$ 0Funding Category: Pipeline Bulk Activity Code: BD  
S/SID: B5Y7LOE  
Term WAs Only

(\$)\*

0\$ 0565\$ 81,080565\$ 81,080

\* Includes fees

LOE  
Term WAs only

(\$)\*

280\$ 28,000285\$ 2,000565\$ 30,000

\* Includes fees

## 4. WA COMPLETION DATE

Current: 6/30/07

Revised:

## 5. EPA COMMENTS:

This action 1) approves the work plan, dated 6/15/06 and 2) increases the expenditure limit LOE/budget.

EPA Region 5 Records Ctr.



380081

This site has been designated as OU # 01.

## 6. APPROVALS

Contractor Signatures:

Site Manager/Firm

\_\_\_\_\_/06  
Date

EPA Signatures:

\_\_\_\_\_  
Work Assignment Manager, Dion Novak\_\_\_\_\_/06  
Date

Phone Number (312) 886-4737

Program Manager/Firm

\_\_\_\_\_/06  
Date\_\_\_\_\_  
Project Officer, Stephen Nathan\_\_\_\_\_/06  
Date
☒ Approved As Submitted  
☐ Approved With Changes  
☐ Not Approved
\_\_\_\_\_  
Signature of Contracting Officer, David Alberts\_\_\_\_\_/06  
Date

WAM Copy \_\_\_\_\_

PO Copy \_\_\_\_\_

CO Copy \_\_\_\_\_

Cra 7 8/23/06