	EPA WORK ASSI	GNMENT FO)RM (W	AF) FOR R	AC2	CHOLIOATE
1. WORK ASSIGNMEN	T (WA) INFORMATION					JUPLICATE
Project Name: <u>Fagle ?inc. IL.</u>		Contractor: CH2M Hill			WA No.:	011-RSBD-BSY/
Ac. vity RVFS-O		EPA Contract NoEP-\$3-06-01			Revision No.: <u>06</u>	
Da e: <u>July 11, 2007</u>		Contractor Control No.			Modification No.:	
2. DESCRIPTION OF A	CITON		······································		(Contrac	cting Officer Use Only)
New WA (need WP for the WA) Attach SOW including schedule Fusignate WAM WA Amendment tneed revised WP and/or cost estimate) Change in LOE or scope by task Add additional tasks or funds for increased activity		— Partial WP Approval — WP Disapproval — Pinal WP Approval — Amendment to Final WP Approval Approve change in LOE, scope, or budget Approve additional tasks		Technical Direction Memorandum Details on scope, budget, or schedule Minor shift within SOW (no change in \$/LOE) Change WAM Set or revise expenditure limit (EL)		facremental Funding Fund approved WP WA Closeout Notification Notify constructor to initiate WA closeout task Revise EL after final invoice X. Other - POP Extension
3. BUDGET INFORMATION						
Completion WAX_Term WA		Approved Work Plan Budget		Expenditure Limits Not to Be Exceeded		
Total Funding Received (\$)		LOE Term WAs Only	(\$)*		LOE Term WAs o	(\$)* mly
Fr:vious Total S0		565	\$	81,080	565	\$
This Action \$0		Q	S	0	0	\$0
New Total 5 0		565 \$ 81,080		565	\$ 75,000	
Funding Category: Pireline S/SID: <u>B5Y7</u>	* Includes fees				* Includes fees	
4. WA COMPLETION DATE Current: 6/30/07 Revised: 12/31/07						
5. EPA COMMENTS:						
This action extends the period of performance. EPA Region 5 Records Ctr. JUL 1 9 2007 CH2M HILL, INC.						JUL 1 9 2007
6. APPROVALS			1			
Contractor Signatures:		EPA Signatures:				
Site Manager/Firm	AO7 Date	Diom Novak Work Assignment Manager, Dion Novak Phone Number (312) 886-4737				
Pro-gam Manager/Finn		Stephen Nathan 7/11/07 Project Officer, Stephen Nathan Date				
	roved With Not	Date	Signature of Contracting Officer, Charles Foss Victory Date			
V:AM Copy	РО Сору		CO Co	py CK	7	7/12/07



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY REGION 5 77 WEST JACKSON BOULEVARD CHICAGO, IL 60604-3590

REPLY TO THE ATTENTION OF: MCC-10J

1 3 311 2007

Ike Johrison CH₂M Hill, Inc. Honey Creek 135 S. &4th Street, Suite 325 Milwaukee, WI 53214

Subject:

Contract Number:

EP-S5-06-01

Work Assignment Number:

011-RSBD-B5Y7, Rev 6

Dear Mr. Johnson:

Enclosed you will find two copies of a work assignment form for the above referenced work assignment number. Please sign block 6 of the copy marked "Original" and return to me.

If you have any questions or need more information regarding this matter, please contact me at (312) 353-6083.

Sincerely,

Adelino Gorospe Contrac: Specialist

Enclosures

DEGETVE DUL 13 2007 DUL 13 2007 CH2M HILL, INC.