

EPA WORK ASSIGNMENT FORM (WAF) FOR RAC2

ORIGINAL

1. WORK ASSIGNMENT (WA) INFORMATION

Project Name: Eagle Zinc, IL

Contractor: CH2M Hill

WA No.: 011-RSBD-B5Y7

Activity: R/FS-O

EPA Contract No. EP-S5-06-01

Revision No.: 010

Date: December 24, 2008

Contractor Control No. _____

Modification No.: NA
(Contracting Officer Use Only)

2. DESCRIPTION OF ACTION

☐ New WA
(need WP for the WA)
Attach SOW including
schedule
Designate WAM

☐ WA Amendment
(need revised WP and/or
cost estimate)
Change in LOE or scope
by task
Add additional tasks or
funds for increased
activity

☐ Partial WP Approval
☐ WP Disapproval
☐ Final WP Approval
☒ Amendment to Final
WP Approval
Approve change in LOE,
scope, or budget
Approve additional tasks

☐ Technical Direction
Memorandum
Details on scope, budget, or
schedule
Minor shift within SOW
(no change in \$/LOE)
Change WAM
☐ Set or revise expenditure
limit (EL)

☐ Incremental Funding
Fund approved WP
☐ WA Closeout Notification
Notify contractor to initiate WA
closeout task
Revise EL after final invoice
☒ Other: Extension of Work
Assignment Completion Date

3. BUDGET INFORMATION

☐ Completion WA ☒ Term WA

Total Funding Received (\$)

Previous Total \$ 0

This Action \$ 0

New Total \$ 0

Funding Category: Pipe line Bulk Activity Code: BD
S.SID: B5Y7

Approved Work Plan Budget

LOE
Term WAs Only

(\$)*

728

\$ 110,715

0

\$ 0

728

\$ 110,715

* Includes fees

Expenditure Limits Not to Be Exceeded

LOE
Term WAs only

(\$)*

728

\$ 110,715

0

\$ 0

728

\$ 110,715

* Includes fees

4. WA COMPLETION DATE

Current: 12/31/08

Revised: 12/31/09

5. EPA COMMENTS:

This action extends the work assignment completion date to December 31, 2009.

This site has been designated as OU # 01.

6. APPROVALS

Contractor Signatures:

Site Manager/Firm _____

Date _____

Program Manager/Firm _____

Date _____

EPA Signatures:

Pat Vogtman
Work Assignment Manager, Dion Novak

Pat Vogtman
Project Officer, Pat Vogtman

12/24/08
Date

Phone Number (312) 886-4737

12/24/08
Date

☒ Approved As
Submitted

☐ Approved With
Changes

☐ Not
Approved

Parveen Vij
Signature of Contracting Officer, Parveen Vij

12/31/08
Date

WAM Copy _____

PO Copy _____

CO Copy W

Stamped 12/24/08
but rec'd by
CO on 12/30/08

EPA Region 5 Records Ctr.



380086