



Infrastructure · Water · Environment · Buildings

US EPA RECORDS CENTER REGION 5



417650

Mr. Keith Krawczyk  
MDEQ-RRD-Superfund  
Constitution Hall – 3<sup>rd</sup> Floor South  
P.O. Box 30426  
525 West Allegan Street  
Lansing, MI 48909-7926

ARCADIS of New York, Inc.  
6723 Towpath Road  
P.O. Box 66  
Syracuse  
New York 13214-0066  
Tel 315.446.9120  
Fax 315.671.9450  
[www.arcadis-us.com](http://www.arcadis-us.com)

Subject:  
King Highway Landfill Operable Unit 3 (August 2011)

ENVIRONMENTAL

Dear Keith:

Attached is the August 2011 Monthly Progress Report for the King Highway Landfill Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Site) as per Section XVI of the Administrative Order by Consent for the Remedial Design/Remedial Action at the KHL OU, as was fully-executed on February 8, 2000 (AOC). Please note however, pursuant to Section XVI of the AOC, after a Certificate of Completion of Construction is issued by the Michigan Department of Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of Completion of Construction) of the AOC, progress reports shall be submitted pursuant to the schedules set forth in the plans identified in the SOW.

If you have any questions, please do not hesitate to contact me.

Sincerely,

ARCADIS of New York, Inc.

Michael Hassett, P.E.  
Senior Environmental Engineer

Copies:

Garry Griffith, P.E., Georgia-Pacific LLC  
Daria Devantier, Michigan Department of Environmental Quality  
Michael Berkoff, USEPA Region 5  
Patrick McGuire, ARCADIS

Date:  
August 31, 2011

Contact:  
Michael Hassett

Phone:  
315.671.9266

Email:  
[Michael.Hassett@arcadis-us.com](mailto:Michael.Hassett@arcadis-us.com)

Our ref:  
B0064583.0002.00675

**MONTHLY PROGRESS REPORT FOR THE KING HIGHWAY LANDFILL OPERABLE UNIT 3 OF THE  
ALLIED PAPER, INC./PORTAGE CREEK/  
KALAMAZOO RIVER SUPERFUND SITE**

**AUGUST 2011**

**PREPARED AUGUST 31, 2011**

**ON BEHALF OF GEORGIA-PACIFIC LLC**

**SUBMITTED TO**

**KEITH KRAWCZYK, PROJECT COORDINATOR  
REMEDIATION AND REDEVELOPMENT DIVISION**

**MICHIGAN DEPARTMENT OF ENVIRONMENTAL QUALITY (MDEQ)**

**MONTHLY PROGRESS REPORT FOR THE KING HIGHWAY LANDFILL OPERABLE UNIT 3 OF THE  
ALLIED PAPER, INC./PORTAGE CREEK/  
KALAMAZOO RIVER SUPERFUND SITE**

**AUGUST 2011**

**Remedial Activities**

- On July 29, ARCADIS (Mike Hassett) submitted to MDEQ (Keith Krawczyk) the July 2011 Monthly Progress Report.
- On August 2, MDAG/MDEQ provided a set of revised draft Restrictive Covenants for the KHL OU and Mill Lagoons, along with a draft amendment to the AOC, for Georgia-Pacific review.
- On August 17, ARCADIS provided MDEQ with revised legal descriptions and survey plans corresponding to the above-referenced draft Restrictive Covenants for the KHL OU and Mill Lagoons.

**Operation, Maintenance and Monitoring Activities**

- On August 16, Terra Contracting, LLC conducted the 2011 3<sup>rd</sup> quarter post-closure landfill inspection.
- On August 18, ARCADIS conducted the 2011 3<sup>rd</sup> quarter post-closure landfill gas monitoring event.

**Upcoming Activities**

- Georgia-Pacific will continue to work with the MDAG and MDEQ on finalizing the revised Restrictive Covenants for the KHL OU and Mill Lagoons, along with the associated AOC amendment.
- Georgia-Pacific will provide to MDEQ, for review, a draft letter agreement documenting the most recent modified AOC schedule.
- MDEQ will provide its comments on the revised DRAFT FINAL *Post-Closure Operations and Maintenance Plan* (Deliverable 12) and the revised DRAFT FINAL *Final Report for Completion of Construction* (Deliverable 14), which were submitted to MDEQ on June 16, 2011.