



**CONESTOGA-ROVERS
& ASSOCIATES**

620 South Capitol Avenue, Suite 330, Lansing, Michigan 48933
Telephone (517) 316-2397 Fax (517) 316-2398
www.CRAworld.com

July 8, 2011

Reference No. 056394

Mr. Michael Berkoff
Remedial Project Manager
U.S. Environmental Protection Agency - Region V
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Dear Mr. Berkoff:

Re: Monthly Progress Report - June 2011
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the Progress Report No. 56 for the period of June 1, 2011 through June 30, 2011.

Should you have any questions or require any additional information, please do not hesitate to contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Jennifer L. Quigley, P.E.

LC/12/Lan.

Encl.

cc: Paul Bucholtz (MDEQ) - three hard copies
John Bradley (MDEQ) - electronic only
Jim Saric (U.S. EPA) - electronic only
Erik Wilson (City of Plainwell) - electronic only
Richard Gay (Weyerhaeuser) - electronic only
Joe Jackowski (Weyerhaeuser) - electronic only
Martin Lebo (Weyerhaeuser) - electronic only
Michael Erickson (Arcadis) - electronic only
Dawn Penniman (Arcadis) - electronic only
Garry Griffith (Georgia-Pacific, LLC) - electronic only
Jeffrey Lifka (Tetra Tech) - electronic only
Gregory Carli (CRA) - electronic only

US EPA RECORDS CENTER REGION 5



421881

Equal
Employment Opportunity
Employer

REGISTERED COMPANY FOR
ISO 9001
ENGINEERING DESIGN

**Progress Report No. 56
June 1, 2011 to June 30, 2011**

**Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan**

This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) Operational Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

- Submittal of a Revised RI/FS Schedule for the Site on June 10, 2011, which was subsequently approved by the U.S. EPA on June 20, 2011.
- Submittal of the RI Report on June 20, 2011

2. Data Received

- No data was received during the reporting period

**3. Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA**

- None

4. Problems Encountered and Planned Resolution

- None

5. Work Anticipated During the Next Reporting Period

- Completion of appropriate disposal of remaining solid investigation-derived waste
- Prepare Draft Remedial Action Objectives

6. Anticipated Development with Work during the Next Period

- None

7. **Other Relevant Information**

- None