




446410



March 10, 2011  
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC  
U. S. Environmental Protection Agency  
c/o Crab Orchard National Wildlife Refuge  
8588 Rt. 148  
Marion, IL 62959

Mr. Thomas Martin, Esq.  
Associate Regional Counsel  
77 West Jackson Boulevard (C-14J)  
Chicago, IL 60604-3590

**Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)  
Sediment / Soils Removal Action  
Monthly Report; February 1 – February 28, 2011 Reporting Period**

Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral Administrative Order ("UAO") Sediment Removal Action. This submittal is in fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph 3.4. Reporting and covers the period from February 1 to February 28, 2011.

Sincerely,

Steven D. Smith  
Project Coordinator

cc: Stephanie Linebaugh – USEPA Region 5  
Paul Lake- IEPA  
Mike Coffey - USFW  
Richard Williams - Solutia  
Cathleen Bumb - Solutia  
Mayor Frank Bergman - Cahokia  
Village of Sauget – c/o P. H. Weis & Associates (Attn: Brian Nelson)  
Mayor R. Sauget - Sauget, IL  
Julie Peshkin - Monsanto  
Michael Montgomery - Husch Blackwell LLP

## **Sauget Sites Area I - Sauget, Illinois**

### **May 31, 2000 UAO – Dead Creek Sediment Removal Action**

#### **Status Report**

**Date of Report:** March 10, 2011  
**Period Covered:** February 1, 2011 – February 28, 2011

---

#### **Work Performed During the Reporting Period**

##### **Groundwater Monitoring**

- *Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the Agencies on August 3, 2001. Although it has not received Agency approval, it has been implemented.*

##### **TSCA Containment Cell**

- *The Operations and Maintenance Report - submitted for the Agencies' review and approval on August 28, 2001- remains under review. Portions of the Plan applicable to the placement of sediments have been approved.*
- Performed inspections of the site.
- Maintained stormwater and leachate collection controls around the containment cell.
- Monitored support area facilities.
- Completed analyses of the fourth quarter 2010 samples from the groundwater monitoring wells around the containment cell.

##### **Dead Creek**

There were no activities in Dead Creek during the reporting period beyond the ongoing funding of the Village of Cahokia's operation of the creek dewatering system.

##### **Data Submittal**

No data are submitted with this report.

### **Work Scheduled for Next Reporting Period**

- Conduct routine inspection of the containment cell.
- Perform necessary operation and maintenance activities on the containment cell and temporary treatment system.
- Continue to fund the Village of Cahokia's operation of the creek dewatering system.
- Obtain first quarter 2011 groundwater samples from monitoring wells around the containment cell.