



446439



March 10, 2012

Ms. Stephanie Linebaugh
U. S. EPA - Region 5 (SR-6J)
77 West Jackson Boulevard
Chicago, Illinois 60604-3590

**Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
Monthly Report February 1, - February 29, 2012**

Dear Ms. Linebaugh:

Enclosed is the Sauget Sites Area I Monthly Report for the February 2012 reporting period. This submittal is in fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia, Illinois.

Sincerely,

Steven D. Smith
Project Coordinator

cc: Kevin Turner – USEPA
Paul Lake - IEPA
Dave Webb - IDPH
Mike Coffey - USF&W
Bill Johnson - Solutia
Cathleen Bumb - Solutia
Mayor Gary Cornwell - Cahokia, IL
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
Julie Peshkin - Monsanto
Jason Flower - Husch Blackwell LLP

Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Status Report

Date of Report: March 10, 2012

Period Covered: February 1, 2012 – February 29, 2012

Work Performed during the Reporting Period

- DNAPL is removed from BR-I on an every-other-week basis. However, no fluids were recovered during the site visit on January 20. It was discovered that the DNAPL pump was not working due to damaged piston seals. Repair parts are on order and will be installed as soon as possible.
- The draft RI/FS was submitted to EPA on November 16, 2009, and is currently under review by the agencies.

Attachments

- There are no Technical Memoranda or data submitted with this report.

Work Scheduled for Next Reporting Period

- Repair BR-1 DNAPL pump upon receipt of required parts and resume pumping DNAPL from BR-I on a bi-weekly basis after repair.
- A meeting is scheduled with U.S. EPA and Illinois EPA for March 20th, 2012. Illinois and U.S. EPA comments on the draft RI/FS are expected to be received prior to this meeting.