



ARCADIS

Infrastructure · Water · Environment · Buildings

Mr. Keith Krawczyk
MDEQ-RRD-Superfund
Constitution Hall – 3rd Floor South
P.O. Box 30426
525 West Allegan Street
Lansing, MI 48909-7926

US EPA RECORDS CENTER REGION 5



464712

ARCADIS of New York, Inc.
6723 Towpath Road
P.O. Box 66
Syracuse
New York 13214-0066
Tel 315.446.9120
Fax 315.671.9450
www.arcadis-us.com

Subject:

King Highway Landfill Operable Unit 3 (July 2011)

ENVIRONMENTAL

Dear Keith:

Attached is the July 2011 Monthly Progress Report for the King Highway Landfill Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Site) as per Section XVI of the Administrative Order by Consent for the Remedial Design/Remedial Action at the KHL OU, as was fully-executed on February 8, 2000 (AOC). Please note however, pursuant to Section XVI of the AOC, after a Certificate of Completion of Construction is issued by the Michigan Department of Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of Completion of Construction) of the AOC, progress reports shall be submitted pursuant to the schedules set forth in the plans identified in the SOW.

If you have any questions, please do not hesitate to contact me.

Sincerely,

ARCADIS of New York, Inc.

Michael Hassett, P.E.
Senior Environmental Engineer

Copies:

Garry Griffith, P.E., Georgia-Pacific LLC
Daria Devantier, Michigan Department of Environmental Quality
Michael Berkoff, USEPA Region 5
Patrick McGuire, ARCADIS

Date:

July 29, 2011

Contact:

Michael Hassett

Phone:

315.671.9266

Email:

Michael.Hassett@arcadis-us.com

Our ref:

B0064583.0002.00675

**MONTHLY PROGRESS REPORT FOR THE KING HIGHWAY LANDFILL OPERABLE UNIT 3 OF THE
ALLIED PAPER, INC./PORTAGE CREEK/
KALAMAZOO RIVER SUPERFUND SITE**

JULY 2011

PREPARED JULY 29, 2011

ON BEHALF OF GEORGIA-PACIFIC LLC

SUBMITTED TO

**KEITH KRAWCZYK, PROJECT COORDINATOR
REMEDATION AND REDEVELOPMENT DIVISION**

MICHIGAN DEPARTMENT OF ENVIRONMENTAL QUALITY (MDEQ)

**MONTHLY PROGRESS REPORT FOR THE KING HIGHWAY LANDFILL OPERABLE UNIT 3 OF THE
ALLIED PAPER, INC./PORTAGE CREEK/
KALAMAZOO RIVER SUPERFUND SITE**

JULY 2011

Remedial Activities

- On June 30, ARCADIS (Mike Hassett) submitted to MDEQ (Keith Krawczyk) the June 2011 Monthly Progress Report.

Operation, Maintenance and Monitoring Activities

- On June 30, ARCADIS (Mike Hassett) submitted to MDNRE (Keith Krawczyk) the Validation Report associated with the 2011 annual post-closure groundwater sampling event (SDG#601), along with a groundwater analytical results summary table.
- ARCADIS (Ben Lawrence) scheduled a site visit to the KHL OU with CDM (Andrew Santini) on July 1 to investigate the material observed at the eastern edge of the landfill during the 2011 annual groundwater sampling event. It was determined that the material was silt fence that had been left in place during prior work. Terra Contracting, LLC removed the silt fence, disposed of the material off-site, and restored the area.
- ARCADIS (Mike Hassett) coordinated with MDEQ (Keith Krawczyk) with respect to scheduling the 3rd quarter post-closure landfill gas monitoring event for August 4.

Upcoming Activities

- Georgia-Pacific will provide the Michigan Department of Attorney General (MDAG) and MDEQ with comments on the preliminary draft Restrictive Covenants circulated by MDAG/MDEQ on May 18, and will also provide revised legal descriptions and survey plans pursuant to the updated guidance provided by MDAG/MDEQ that same day.
- Georgia-Pacific awaits MDEQ's comments on the revised Draft Final Post-Closure Operations and Maintenance Plan (Deliverable 12) and the revised Draft Final Report for Completion of Construction (Deliverable 14), which were submitted to MDEQ on June 16, 2011.