





A Summit Company

Date Proj. No.: November 18, 1992 04011 - No.2

CONTRACT CHANGE ORDER NO. 2 - Final

Albion-Sheridan Township Landfill Site (11-5LAN) Construction of Field Support Area Contract 04011 - No. 2 Albion, MI

Anson Enterprises, Inc. 1949 Olmstead Road Kalamazoo, MI 49001

The following changes are authorized in accordance with Articles 9, 10 and 11 of the GENERAL CONDITIONS:

<u>Item</u>	Description	<u>Unit</u>	Quantity	Unit Price	<u>Increase</u>	<u>Decrease</u>
5	Remove/Relocate 336 Feet of Fence	L.S.	1	\$1,650.00	\$1,650.00	
6	Reinstall Fence	L.S.	1	550.00	550.00	
*	As-Built Adjustment (see attached)	L.S.	1	8,981.04		\$8,981.04
	TOTALS				\$2,200.00	\$8,981.04

Justification

See attached Change Order Justifications.

Net decrease in contract price is \$6,781.04.

A sum of \$6,781.04 is hereby deducted from the total contract price and the adjusted total contract price to date thereby is \$74,672.96.

The time provided for completion of the contract is unchanged. This document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

APPROVED BY: ANSON ENTERPRISES, INC.

APPROVED BY: WW ENGINEERING & SCIENCE