



464981

File
04011 (Sub/Anson)

WW Engineering & Science
Governmental Services Division • Environmental Services Division
Facilities Engineering & Construction Management Division
Environmental Laboratory Division



5555 Glenwood Hills Pkwy, SE, Grand Rapids, MI 49588-0874; (616) 942-9600

Facsimile Transmission Leadsheet

Date: Oct. 14, 1992

Leadsheet + 2 Page(s)

Name of Sender: Carl Malsom

Company: WWES Department: ARCS

Project No.: 04000.30

FAX Number: (616) 942-6499

Name of Recipient: Rich Anson

Company: Anson Enterprises Department: _____

FAX Number: (616) 344-6044 Phone Number: (616) 344-0520

Subject: Rich - Does this proposed Change
Order contain what we agreed to?
Please give me a call.

Comments: Carl Malsom

Initials of Sender: SM

Date: 10-14-92



WW Engineering & Science
A Summit Company

Date October 14, 1992
Proj. No.: 04011 - No.2

CONTRACT CHANGE ORDER NO. 1

Albion-Sheridan Township
Landfill Site (11-5LAN)
Construction of Field Support Area
Contract 04011 - No. 2
Albion, MI

Anson Enterprises, Inc.
1949 Olmstead Road
Kalamazoo, MI 49001

The following changes are authorized in accordance with Articles 9, 10 and 11 of the
GENERAL CONDITIONS:

<u>Item</u>	<u>Description</u>	<u>Unit</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Increase</u>	<u>Decrease</u>
3	Remobilization and Additional Grading	L.S.	1	\$1,550	\$1,550	
4	Fence Relocation: (a) Fence Post Installation/Removal		1	1,500	1,500	
	(b) Remobilization	L.S.	1	520	520	
	(c) Bulldozer	Hour	16	75	1,200	
	(D) Laborer with Chainsaw	Hour	16	38	608	
TOTAL					\$5,378	

The Subcontractor and Prime Contractor hereby agree that all fence construction will be paid at the established unit price of \$7.91 per foot for 7-foot chain-link fence without tree removal.

Justification

See attached Change Order Justifications.

Net increase in contract price is \$5,378.00.

A sum of \$5,378.00 is hereby added to the total contract price and the adjusted total contract price to date thereby is \$81,454.00.

The time provided for completion of the contract is hereby extended to October 30, 1992. This document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

APPROVED BY: ANSON ENTERPRISES, INC.

_____ **Date**

APPROVED BY: WW ENGINEERING & SCIENCE

_____ **Date**