



464988

Telephone Memorandum

Project No.: 04011.01 Client: USEPA/ALBION Date: 9/14/92

Subject: FIELD SUPPORT AREA REWORK

Your Name: LAWSON Outside Party: Rich Anson

Made Call (X) Returned his call 344-0520

Rec'd Call ()

Comments	<p>Summary of Conversation:</p> <p>Rich had called to inform us he had a cost estimate for Dave Gray to rework the electrical at the site \$1171 for mob/demob, set new pole, wire trailer, materials (pole = no charge). I informed him that I wrote the spec, but I can only address the compliance of work with the spec. I can't authorize new work or changes. Asked Rich to fax Gray's estimate to Liz Uhl's attention.</p>
	<p>He said Dave Gray would go to field Weds, 9/16/92, regardless of outcome of work authorization to "make it right." He hopes we will compensate him for additional work because he's eating some costs and Gray's eating costs as it is. I repeated I am not able to make any commitments.</p>
	<p>He continued to explain how field conditions were different from those in the specs and that he took it upon himself to make decision. He also mentioned that he spoke with Liz Uhl and Rick Trippel in the field about how the field support area tame to be installed differently from requirement of specs. I repeated again that I can only pass his comments along; I am not able to act on any of this. He said he would fax estimate to Liz.</p>
CC: Liz Uhl Carl Malson Rick Trippel	

04011