



DATE

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 5

77 WEST JACKSON BOULEVARD

CHICAGO, IL 60604-3590

7-16-92

Planning & Management Division Contracts & Grants Branch

FAX Cover Sheet

TO: Oall M	alsom
Office/Mail Code	
WW Engine	ering and Science
Office Number	Fax Rumber (016-942-6499
FROM: Mike	Willis
Office/Mail Code	
	Contracts & Grants Branch, 5MC Contracts Section, 5MCC Grants Section, 5MCG Purchasing Section, 5MCP
Office Number	Fax Number Superfund (312) 353-1879 Non-Superfund (312) 353-9096
Number of pages to in	clude this cover sheet
Remarks:	
	Page of 5
	Maria and Maria

Sile oxoll

United States Environmental Protection Agency

Region V

77 West Jackson Boulevard Chicago, Illinois 60604

Waste Management Division Office of Superfund

Panafax UF-640

Telephone Number 312-886-4071



Office phone:	Hachine No: T-AX (01)	6942649
From: Mary Beth	Novy office codes	
Date: 7-16-92		
Harringer a signed	l WAF for Alle	ion-Sher
	/	

USÉPA			WOR	K ASSIGNMENT FORM
1. WORK ASSIGNMENT INFORM	IATION			
Project Name: ALBION-SHE	RIDAN, MI Contractor: WW	ENG. & S	CIENCE Work	Assignment No.: 11-5LAN
Activity: RI/FS E	PA Contract No.: 68-W8-0079	Rev	ision No.: 02	
Date: 07/06/92 Contr	ractor Control No.:		Modificatio (Contracting	n No Officer Use Only)
2. DESCRIPTION OF ACTION				
	Amendment [X] Final Work Plan Approval ange in LOE, ope by task Id additional aks or funds [] Amendment to Final Work Plan Approval		[] Technical Direction Memorandum Detailed scope, budge and schedule Revise expenditure le. Minor shift within SC (All changes must be with overall scope, budget at LOE approved by EPA	Completion Notification et (No Attachment) vel Contractor originates OW Regional determination When signed by CO, ith this constitutes a stop and work order
3. BUDGET INFORMATION				
Total Funding received (\$)* Current 611,086 This Action -0- Total 611,086 * Includes fees 4. WA COMPLETION DATE 5. EPA COMMENTS: THIS ACTION APPROVIDATED JULY 1, 1992 IN	Interim Budget (IB) Technical (\$)* LOE 1.921 133,514 (I,921) (I33,514) -00- * Includes fees Current: 01/94 ES THE JUNE, 1992 WORKPL ITS ENTIRETY.	Technical LOE -0- 13,169 13,169	1,201,088 1,201,088 * Includes fees Revised:10	
6. APPROVALS				
Contractor Signatures:		EPA Signate	ry Both Noi	4 7/1/92
Site Manager/Firm	Date		nment Manager	Date
Regional Manager/Firm	Date	Project Offi	en Jah	Phone (312) 353-7556
IXT Approved As Submitted [] App	proved With Changes [] Not Approved) Jan	Contracting Officer	Date Approved
e: 1. EPA PO	2. WAM	/	3. EPA CO	



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 5 77 WEST JACKSON BOULEVARD CHICAGO, IL 60604-3590

REPLY TO THE ATTENTION OF

WW Engineering and Science 5555 Glenwood Hills Parkway, S.E. Grand Rapids, Michigan 49508

Attention: Carl Malsom

Program Manager

Subject: Work Assignment No. 11-5LAN, Rev.2 under Contract No. 68-W8-0079

Dear Mr. Malsom:

Enclosed is a fully executed original plus a copy of each of the subject contractual document.

Please acknowledge receipt of the enclosure on the "original" Work Assignment form in block 6 and return it to me at the following address:

Martin A. Sandoval, 5MC-10J U.S. Environmental Protection Agency Contracts Section 230 South Dearborn Street Chicago, Illinois 60604

Sincerely yours,

Martin A. Sandoval Contract Specialist

Enclosure

Printed on Recycled Paper