



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5
77 WEST JACKSON BOULEVARD
CHICAGO, IL 60604-3590



REPLY TO THE ATTENTION OF:

WW Engineering and Science
5555 Glenwood Hills Parkway, S.E.
Grand Rapids, Michigan 49508

Attention: Carl Malsom
Program Manager

Subject: Work Assignment No. 12-51AN, Rev.1 under Contract No. 68-W8-0079

Dear Mr. Malsom:

Enclosed is a fully executed original plus a copy of each of the subject contractual document.


Please acknowledge receipt of the enclosure on the "original" Work Assignment form in block 6 and return it to me at the following address:

Martin A. Sandoval, 5MC-10J
U.S. Environmental Protection Agency
Contracts Section
230 South Dearborn Street
Chicago, Illinois 60604

Sincerely yours,

Martin A. Sandoval
Contract Specialist

Enclosure



USEPA

WORK ASSIGNMENT FORM

1. WORK ASSIGNMENT INFORMATION

Project Name: ALBION-SHERIDAN LF, MI Contractor: WW ENG. & SCIENCE Work Assignment No.: 12-5LAN

Activity: CR EPA Contract No.: 68-W8-0079 Revision No.: 01

Date: 06/10/92 Contractor Control No.: _____ Modification No. N/A
(Contracting Officer Use Only)

2. DESCRIPTION OF ACTION

<input type="checkbox"/> New Work Assignment Interim SOW, schedule, and LOE Complete SOW, estimated budget and schedule	<input type="checkbox"/> Interim Amendment Change in LOE, Scope by task Add additional tasks or funds <input type="checkbox"/> Incremental Funding	<input type="checkbox"/> Partial Work Plan Approval <input checked="" type="checkbox"/> Final Work Plan Approval Approval of work plan Add funds <input type="checkbox"/> Amendment to Final Work Plan Approval Change in LOE, scope of budget by task Add additional tasks or funds	<input type="checkbox"/> Technical Direction Memorandum Detailed scope, budget and schedule Revise expenditure level Minor shift within SOW (All changes must be with overall scope, budget and LOE approved by EPA CO)	<input type="checkbox"/> Work Assignment Completion Notification (No Attachment) Contractor originates Regional determination When signed by CO, this constitutes a stop work order
---	---	--	---	--

3. BUDGET INFORMATION

Total Funding received (\$)*	Interim Budget (IB)		Approved Work Plan Budget		Expenditure Limit (EL)*	
	Technical LOE	(\$)*	Technical LOE	(\$)*	Technical LOE	(\$)*
Current	10,000		40	2,800	40	2,800
This Action	-0-		(40)	(2,800)	58	7,200
Total	10,000		-0-	-0-	98	10,000
* Includes fees	* Includes fees		* Includes fees		* Established by WAM/PO	

4. WA COMPLETION DATE

Current: 01/94 Revised: 05/94

5. EPA COMMENTS:

This action approves the workplan dated May, 1992 in its entirety.

6. APPROVALS

Contractor Signatures: Site Manager/Firm _____ Date <u>JUN 22 1992</u> Regional Manager/Firm _____ Date _____ (Stamp: REGIONAL MANAGER OFFICE)	EPA Signatures: Work Assignment Manager <u>Philip Schutte</u> Date <u>6/10/92</u> Project Officer <u>Pat Vaghman</u> Date <u>6/10/92</u> Phone <u>(312)353-8685</u>
---	--

☒ Approved As Submitted ☐ Approved With Changes ☐ Not Approved

Signature of Contracting Officer James Weller Date Approved 6/17/92