



466164

Trathane
Hibbing, MN

Status of Section 311 Actions

Hazardous Waste Sites

Date of Report 7-15-80

Page 1

Name & Location	Date of Request for Phase I	Date of S&A Invest. (Phase II)	Date RRT Convened or Account No. Assigned (Phase II)	Date Containment/Countermeasures/Disposal Began (Phase III & IV)	Date 311 Action Terminated (Phase V)	Comments
A&F Materials Greenup, IL		7-4-80	7-7-80	7-4-80	7-8-80	Oil loss occurred at site following heavy rains. Cleanup of spill and removal of oil accomplished with 311(k) funds.
Clifford Dorion Romeoville, IL		6-27-80				Cleanup has been slow and compliance with OSC directives incomplete. Matter referred to Enforcement Division.

Status of Section 311 Actions

Hazardous Waste Sites

Date of Report 7-15-80

Page 2

Name & Location	Date of Request for Phase I	Date of S&A Invest. (Phase II)	Date RRT Convened or Account No. Assigned (Phase II)	Date Containment/Countermeasures/Disposal Began (Phase III & IV)	Date 311 Action Terminated (Phase V)	Comments
Enviro-Chem Zionsville, IN		5-20-80	N.A.			A plan is under study to rechannel the flow of runoff from these adjacent sites to a waste-water treatment system.
Northside Landfill Zionsville, IN		5-20-80	N.A.			
Seymour Recycling Seymour, IN (Special 311 effort)			7-22-80 (proposed)			Approaches to be used for this project are being prepared as basis of discussion for RRT meeting.
Lenawee Disposal Adrian, MI		4-17-80				Company progressing satisfactorily on site cleanup. Contractor began capping site week of 6-23-80.

Status of Section 311 Actions

Hazardous Waste Sites

Date of Report 7-15-80

Page 3

Name & Location	Date of Request for Phase I	Date of S&A Invest. (Phase II)	Date RRT Convened or Account No. Assigned (Phase II)	Date Containment/ Countermeasures/ Disposal Began (Phase III & IV)	Date 311 Action Terminated (Phase V)	Comments
Velsicol Chemical St. Louis, MI	6-26-80	6-30-80		7-14-80		OSC plan for site cleanup accepted by Corporate officials on 7-11-80. OSC to monitor company activities.
BASF - Wyandotte Central Avenue Site Wyandotte, MI	6-11-80	7-22-80				OSC to request both City of Wyandotte and BASF-Wyandotte to eliminate threat of discharge from this site.
Arrowhead Refining Duluth, MN	5-6-80	6-18-80	7-7-80 RRT			On 7-9 owner was requested to trench the perimeter of property and remove standing oil and water. A time frame of 45 days was given for completion of work.

Status of Section 311 Actions

Hazardous Waste Sites

Date of Report 7-15-80

Page 4

Name & Location	Date of Request for Phase I	Date of S&A Invest. (Phase II)	Date RRT Convened or Account No. Assigned (Phase II)	Date Containment/ Countermeasures/ Disposal Began (Phase III & IV)	Date 311 Action Terminated (Phase V)	Comments
Ohio Drum Reclamation Cleveland, OH		8-16-79	5-29-80 RRT			311(k) action to follow issuance of TRO.
Pristine, Inc. Reading, OH		4-10-80				A compliance schedule has been established requiring operation of surface water run-off collection and treatment system by Dec. 31, 1980.
Jack Webb Rock Creek, OH						311 letter in preparation requesting owner to remove drums and abate run-off to local water course.

STATUS OF INVESTIGATIONS FOR
POTENTIAL 311 ACTIONS

DATE: 7-15-80

Page 1

NAME AND LOCATION	DATE SURFACED BY/TO S&A DIVISION	DATE OF INVESTIGATION	DATE OSC VISIT	OSC	PRIORITY (H/M/L)	FINDINGS & COMMENTS
Conrail Train Yard Fairmont, IL	6-17-80	7-9-80		Coast Guard		The Coast Guard visited the site and found an estimated 500 gallons of oil had been spilled on soil and partially into a nearby creek. CG to monitor Conrail cleanup. No drums or chemicals were found.
* Lutter Dump Glenview, IL	6-17-80	7-11-80	7-11-80	Rutter		Site presently accepts demolition debris and "fill" only; was municipal refuse dump in past. No obvious runoff or leachate detected. Subject to further investigation.
Roadway Express Company Rock Island, IL	6-17-80			Rutter		State of Illinois has investigated; no contaminants found.
Custom Can Deland, IL	5-6-80	6-12-80 (phone)		Castle		Mr. Bill Child of IEPA advised that most of the cans on site have corroded and are empty. These are being taken to a metal recycling center. Those intact are removed to a State approved landfill. A silty layer of soil about 2 feet deep was unexpectedly found. This may protect ground water quality. State will continue to monitor.
* Envirotherm of Illinois	5-6-80		6-25-80	Madany		311 action pending results of sample analysis.

STATUS OF INVESTIGATIONS FOR
POTENTIAL 311 ACTIONS

DATE: 7-15-80

Page 2

NAME AND LOCATION	DATE SURFACED BY/TO S&A DIVISION	DATE OF INVESTIGATION	DATE OSC VISIT	OSC	PRIORITY (H/M/L)	FINDINGS & COMMENTS
Area adjacent to Ken Indus- tries Hammond, IN	6-30-80	7-11-80	7-11-80	Castle		Drums sampled on 7-11-80 by NEIC. 311 action pending results of sample analysis.
Calumet Container Hammond, IN		6-12-80 (phone)		Castle		OSC Castle has revisited this site and found no evidence of runoff or leachate entering surface water. Both Indiana and Illinois have undertaken enforcement actions to clean up facility and protect ground water. We will monitor progress.
Griffith Landfill Griffith, IN		6-13-80	7-17-80	Castle		May be a discharge of runoff or from point source. Owners have apparently put forward a schedule for a solution by "end of summer". OSC will investigate and attempt to expedite.
Ken Industries Hammond, IN		6-13-80	6-17-80	Castle		Not 311 actionable.
Stauffer Chemical Hammond, IN		6-13-80	7-17-80	Castle		No apparent route for runoff or discharge to reach surface waters. OSC will investi- gate and sample if necessary.
Berlin and Farro Flint, MI		6-17-80	6-17-80	Powers		Responsible party cleaning up through State enforcement action. OSC to monitor.

STATUS OF INVESTIGATIONS FOR
POTENTIAL 311 ACTIONS

DATE: 7-15-80

Page 3

NAME AND LOCATION	DATE SURFACED BY/TO S&A DIVISION	DATE OF INVESTIGATION	DATE OSC VISIT	OSC	PRIORITY (H/M/L)	FINDINGS & COMMENTS
Associated Truck Terminal Detroit, MI	6-24-80			Powers		
Guardian Chemical Corp. Grand Rapids, MI	6-17-80	6-24-80	6-24-80	Powers		Not 311 actionable.
Hastings Manufacturing Hastings, MI	6-17-80			Powers		
Total Refinery Alma, MI	6-26-80	6-30-80	7-14-80	Powers		
SWS Silicones Adrian, MI	5/80			Powers		
Jones Chem. Wyandotte, MI	5/80	6-11-80		Powers		Not 311 actionable. OSC suggests 308 request based on unpermitted discharge of chlorine.
H. C. Brown Bros. Grand Rapids, MI		6-9-80		Powers		311 actional pending results of sample analysis.

STATUS OF INVESTIGATIONS FOR
POTENTIAL 311 ACTIONS

DATE: 7-15-80

Page 4

NAME AND LOCATION	DATE SURFACED BY/TO S&A DIVISION	DATE OF INVESTIGATION	DATE OSC VISIT	OSC	PRIORITY (H/M/L)	FINDINGS & COMMENTS
Muskegan Hts. Oil Pond Muskegan Hts., MI	6-2-80	6-24-80	6-24-80	Powers		Not 311 actionable; site has been contained by city.
Musket Ranch and Trading Post Andover, MN	5-6-80		6-16-80	Madany		Not 311 actionable.
Waste Disposal Engineering Andover, MN	5-6-80		6-16-80	Madany		Not 311 actionable.
Onan Corp. Fridley, MN	5-6-80		6-17-80	Madany		Possible 311 pending receipt of analytical results.
Irathane Hibbing, MN	5-6-80		6-19-80	Madany		Not 311 actionable.
Weisman and Sons Winona, MN	5-6-80		6-20-80	Madany		Possible 311 pending receipt of analytical results.
Perham Potato Farm Perham, MN	5-6-80	6-16-80 discussed with MPCA		Madany		Contaminated soil has been removed; installed ground water monitors.

STATUS OF INVESTIGATIONS FOR
POTENTIAL 311 ACTIONS

DATE: 7-15-80

Page 5

NAME AND LOCATION	DATE SURFACED BY/TO S&A DIVISION	DATE OF INVESTIGATION	DATE OSC VISIT	OSC	PRIORITY (H/M/L)	FINDINGS & COMMENTS
Simplot Soil Builders E. Grand Forks, MN	5-6-80	6-16-80 discussed with MPCA		Madany		Contaminated soil has been removed from site; installed ground water monitors.
Bowers Landfill Circleville, OH	5-6-80	7-9-80	7-9-80	Fredle		311 action pending results of sample analysis.
Newark Sewer Project Newark, OH	7-1-80	7-8-80	7-8-80	Fredle		Not 311 actionable.
G&W Natural Resources Group Ashtabula, OH	6-17-80					
Montville Landfill Montville, OH	5-6-80	6-16-80	6-20-80	Fredle		Definite leachate problem; samples collected for 311 determination.
Detrex Chemical Ashtabula, OH	1/80	6/17/80	6/17/80	Papcke		Dump site on company property; 311 action pending results of sample analysis.
Park Corp. Landfill Brookpark, OH		6-19-80	6-19-80	Papcke		Observed leaching potential for oil and possibly other materials; will return during wet weather conditions to sample.

STATUS OF INVESTIGATIONS FOR
POTENTIAL 311 ACTIONS

DATE: 7-15-80

Page 6

NAME AND LOCATION	DATE SURFACED BY/TO S&A DIVISION	DATE OF INVESTIGATION	DATE OSC VISIT	OSC	PRIORITY (H/M/L)	FINDINGS & COMMENTS
Marietta Sanitation Corp. Marietta, OH	6-17-80					
Landfill Painesville, OH	6-17-80 CG					
Orrville Coppers Co. Orrville, OH	7-1-80					
Diamond Shamrock Painesville, OH		6-11-80	6-16-80	Papcke		OSC confirms high potential for runoff to Grand River during rainfall. Samples submitted to determine presence of hazardous materials for basis of need to initiate 311 action.