



June 3, 1993

Mr. Gary D. Schneider, R.L.S. Kapur & Associates, Inc. 7711 N. Port Washington Road Milwaukee, WI 53217

RE:

SITE SURVEY

ALBION-SHERIDAN TOWNSHIP LANDFILL (11-5LAN)

We have enclosed the original and one copy each of Change Order No. 1 and Approval of Payment No. 2 for the referenced site survey contract.

We have considered your request for a change order to cover additional field crew time for the boundary survey and the brushing needed to accomplish the survey grid. In my telephone conversation with Mr. Kapur on June 1, 1993, we agreed on an increase of ten hours for the boundary survey and seventeen hours for the survey grid work which are the amounts reflected in the enclosed Change Order No. 1.

Please sign the originals of the enclosed Change Order and Approval of Payment and return them to my attention.

If you have any questions, please contact our office.

Sincerely,

WW ENGINEERING & SCIENCE

ARCS Program Management Office

Carl A. Malsom

ARCS Program Manager

cc: Reading File, 04011(Sub.Kapur)