

Sile (Subclede)
October 16, 1992

1234 S. CLEVE-MASS ROAD P.O. BOX 4383 AKRON, OHIO 44321 TEL. (216) 666-2200 FAX (216) 666-7874

US EPA RECORDS CENTER REGION 5



Mr. Carl Malsom W W Engineering and Science 5555 Glenwood Hills Parkway SE Post Office Box 874 Grand Rapids, Michigan 49388-0874

**Reference:** Change Order Number 1

Dear Mr. Malsom,

Please find the following document enclosed:

• One signed copy of Change Order Number One.

Please sign and return a copy for our files. If you have any questions or comments in reference to the information provided please do not hesitate to contact me at (216) 666-2200.

Respectfully,

R & R INTERNATIONAL, INC.

Bruce W. Panning

Corporate Operations Manager

BWP/slh



Date Proj. No.: October 14, 1992 04011 - No.3

## **CONTRACT CHANGE ORDER NO. 1**

Albion-Sheridan Township Landfill Site (11-5LAN) Construction of Field Support Area Contract 04011 - No. 3 Albion, MI R&R International, Inc. 1234 Cleveland-Massillon Road Akron, OH 44321

The following changes are authorized in accordance with Articles 9, 10 and 11 of the GENERAL CONDITIONS:

The Subcontractor and Prime Contractor hereby agree to establish the following unit prices for water hauling activities and the use of water tanks during fluid rotary drilling and coring. The Subcontractor and Prime Contractor also agree that all other costs associated with fluid rotary drilling and coring shall be paid at the unit price rates established in the contract for air rotary drilling and air rotary coring.

| Item | Description  | Unit | Unit Price        |
|------|--|------|-------------------|
| *    | Water Hauling for Fluid Rotary<br>Drilling and Coring  | HR   | \$55.00/Hr.       |
| *    | Water Tank Use for Fluid Rotary<br>Drilling and Coring | DAY  | \$50.00/Tank/Day. |

The Subcontractor and Prime Contractor also hereby agree to establish the following unit prices for additional work performed by the Subcontractor to address specific subsurface site conditions regarding the collapse of boreholes in fractured bedrock.

| Item | Description                                       | Unit | Unit Price   |
|------|---|------|--------------|
| *    | Mobilization of equipment                         | L.S. | \$500        |
| *    | Installing/pulling temporary 4-inch casing        | Hour | \$120/Hour   |
| •    | Advance temporary 4-inch casing                   | Feet | \$29.50/Foot |
| *    | Wash rotary 3.875-inch bit (clean-<br>out casing) | Hour | \$120/Hour   |

## **Justification**

See attached Change Order Justifications.

Net change in contract price is \$0.00 and the total contract price remains at \$171,619.00.

The time provided for completion of the contract is unchanged. This document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

| APPROVED BY: R&R INTERNATIONAL INC. BRUCE W. PANNING Corporate Operations Manager | 10-15-92 |   |
|---|----------|---|
|   | Date     |   |
| APPROVED BY: WW ENGINEERING & SCIENCE   | E, INC.  |   |
|   | Date     | _ |