



ROY F. WESTON, INC.
THREE HAWTHORN PARKWAY, SUITE 400
VERNON HILLS, ILLINOIS 60061
708-918-4000

19 September 1991

Mr. Wayde Hartwick, SHS-11
Remedial Project Manager
U.S. Environmental Protection Agency
230 South Dearborn Street
Chicago, IL 60604



EPA Contract No.: 68-W8-0089

Work Assignment No.: 09-5PJ7

Document Control No.: 4500-09-AECN

Subject: Work Assignment Status Report for August 1991

Dear Mr. Hartwick:

The Monthly Work Assignment Status Report (Technical and Financial) for American Chemical Service for August 1991 is attached for your information.

The status reports for all sites are included in the WESTON ARCS Region V Monthly Progress Report prepared by the Program Management Office.

Very truly yours,

ROY F. WESTON, INC.

James M. Burton, P.E.
Site Manager

JMB/sk

cc: Mr. Stephen Nathan, Project Officer, U.S. EPA (letter only)
Mr. Jack Thorsen, Program Manager, WESTON (letter only)

AA741