

John S. Nenni
Senior Project Manager



OHM Remediation Services Corp.

A Member of The IT Group

Direct Dial Number 419-425-6288
Facsimile Number 419-424-4997

A.2
8/31/99

August 31, 1999

Mr. Tim Hicks
URS Greiner Woodward Clyde
400 Monroe Street
International Center, Suite 400
Detroit, MI 48226



Re: Updated Completion Schedule
OHM Project # 920374
Albion Sheridan Landfill, Albion, MI

Dear Tim:

In response to your letter of August 26, 1999, listed below you will find a current schedule for completion of work:

<u>Activity</u>	<u>Start Date</u>	<u>Completion</u>
Cover Soil	Started	09-08-99 9/7
Subsurface Drainage(Perimeter Drains)	Started	09-03-99 8/13
Storm water Berm (East Side)	Started	09-03-99 8/27
Storm water Berm (West Side)	Started	09-24-99
Topsoil	09-08-99	09-23-99 9/13
Seeding	09-23-99	09-27-99 9/13
Access Road Construction	09-07-99	09-13-99 9/15
Infiltration Basin (East)	Started	09-03-99 8/27
Gas Monitoring Probe Installation	09-13-99	09-17-99

If you have any questions, please contact me at (419) 425-6288.

Sincerely,

John S. Nenni
Senior Project Manager