


# The Albion-Sheridan Landfill PRP Group

4.2  
10/07/97

October 7, 1997

Mr. Jon Peterson  
U.S. Environmental Protection Agency  
Region V  
Waste Management Division  
77 W. Jackson Blvd. - HSRW-6J  
Chicago, Illinois 60604




Subject: Contractor Selection Schedule  
Remedial Action  
Albion-Sheridan Township Landfill

Dear Mr. Peterson:

This letter is to request an extension of time to select a Contractor to implement the remedial action construction at the Site. The Bidders have requested an extension to the Bid Submittal date to prepare a more complete/accurate Bid. As we discussed this morning, the overall project schedule would not be impacted and we still expect to begin mobilization in later October and drum removal the second week of November.

Please call and leave me a message if this extension is acceptable to EPA.

Very truly yours,

  
John Seymour, P.E.  
Project Coordinator

Enclosure

cc: J. Gray - Corning  
C. Smith - Cooper  
B. Gibson - WCIA