

Albion Sheridan CF m1



To: EPA9513
To: EPA9525
To: EPA9538
To: EPA9570
From: ERU/REG.V (EPA9577) Delivered: Thu 14-June-90 7:28 EDT Sys 163
(90)
Subject: ALBION-SHERIDAN LANDFILL
Mail Id: IFM-163-900614-067240137

DATE: 6/13/90

FROM: JASON EL-ZEIN, OSC, REGION V, RS1, GROSSE ILE, MICHIGAN
EMAIL.....(63:EPA9577)

TO:HANS CRUMP-WIESNER-ATTN: S. JANOWIAK, USEPA, OSWER, WASH.D.C.
(EPA5511)

- R.BOWDEN, USEPA EMERG.& ENFOR.RESP.BRANCH, CHIC, IL (EPA9538)
- R.POWERS, RESPONSE SEC.1.(MI-OH), GROSSE ILE, MI (EPA9577)
- J.GRAND-ATTN D. O'RIORDAN OFC.PUB.AFF.,CHIC.,IL (EPA9513)
- L.PETERSON-ATTN B. HENNING OFC.REG.CNSL,CHIC.,IL (EPA9525)
- M. TYSON-ATTN M. NOVY, RPM, U.S. EPA, SUPERFUND, CHICAGO, IL
(EPA9570)
- P.OLLILA, MDNR ERD P.O.BOX 30028, LANSING, MI 48909 (US MAIL)
- G. HALL, ERD MDNR DIST. OFC, 301 E. LOUIS GLICK HIGHWAY, 4TH
FLOOR, JACKSON, MI 49201 (US MAIL)
- DUTY OFFICER, NATIONAL RESPONSE CENTER, WASHINGTON,D.C. (NRC)
- J. MC QUEEN, ALBION-SHERIDAN TOWNSHIP FIRE CHIEF, 13355 29 MILE
ROAD, ALBION, MI 49224 (U.S. MAIL)
- C. COGGINS, CALHOUN COUNTY HEALTH DEPARIMENT, 190 E. MICHIGAN,
BATTLE CREEK, MI 49017 (U.S. MAIL)

SUBJECT: PRP REMOVAL ALBION-SHERIDAN TOWNSHIP LANDFILL, ALBION,
MICHIGAN

POLREP NO. ONE

SITE NO.: AN D.O. OR PROJECT NO. _____
RESPONSE AUTHORITY: CERCLA
NPL STATUS: SITE IS ON NPL LIST
START DATE: 6-7-90

1. SITUATION:

- A. ABANDONED 30-ACRE LANDFILL HAS A HISTORY OF HAVING
ACCEPTED INDUSTRIAL AND MUNICIPAL WASTES. CURRENT
OWNERSHIP OF THE PROPERTY IS UNCERTAIN.
- B. PAST SAMPLING EFFORTS BY MDNR AND THE TAT HAVE INDICATED
THAT A NUMBER OF DRUMS CONTAIN SIGNIFICANT LEVELS OF
CYANIDE, HEAVY METALS, AND VOCs. THREE DRUMS EXHIBITED
DOOI IGNITIBILITY CHARACTERISTICS.

- C. SITE ACCESS IS UNRESTRICTED, OTHER THAN ONE GATE LIMITING VEHICLE ACCESS.
- D. U.S. EPA ISSUED A 106 ADMINISTRATIVE ORDER ON MARCH 21, 1990. TWO PRPs AGREED TO COMPLY WITH THE ORDER. TAT IS PROVIDING PRP MONITORING FOR THE PROJECT.
- E. PRESENT AT THE SITE ARE: A LARGE DEMOLITION PILE CONTAINING SCRAP METAL, BROKEN CONCRETE, AND USED LUMBER; APPROXIMATELY 30 SURFACE DRUMS AND OTHER CONTAINERS; ONE 8,000 GALLON TANK; AND TWO 500 GALLON PARTIALLY BURIED TANKS.

2. ACTIONS TAKEN: JUNE 32 1990

- A. PRP REMEDIATION CONTRACTORS HAVE REMOVED EXISTING GATE AND CLEARED DEBRIS FOR INSTALLATION OF FENCE.
- B. PRP REMEDIATION CONTRACTORS HAVE SAMPLED, OVERPACKED, AND STAGED DRUMS IN THE MAIN DRUM AREA TO BE ANALYZED FOR WASTE CHARACTERISTICS.
- C. APPROXIMATELY 20 GALLONS OF LIQUID HAS BEEN TRANSFERRED FROM ONE 500 GALLON TANK TO A 55 GALLON DRUM. REMAINING TANKS WERE COMPLETELY EMPTY.

3. PLANS:

- A. COMPLETE INSTALLATION OF SECURITY FENCING.
- B. AWAIT SAMPLE RESULTS FOR REMOVAL AND DISPOSAL ACTIVITIES.

4. RECOMMENDATIONS:

- A. NONE

5. STATUS:

- A. CASE OPEN

B. ESTIMATED COSTS TO DATE:

TAT: \$1,100
DIRECT EPA: \$600
TOTAL : \$1,700

R E C E I V E D

JUN 15 1990

**EMERGENCY & ENFORCEMENT
RESPONSE BRANCH**