



Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
847-918-4000 • Fax 847-918-4055



29 November 1999

Mr. Eben Greybourne, Contract Officer (5MCC-10J)
U.S. Environmental Protection Agency Region V
77 West Jackson Boulevard
Chicago, IL 60604

RAC CENTRAL FILE

U.S. EPA Contract No.: 68-W7-0026
W.A. No. and Site Name: 003-RXBF-05AN Albion Sheridan
Document Control No.: RFW003-3A-AEAV

Subject: Notification of Incurred LOE
Seventy-Five Percent of Expenditure Limit

Dear Mr. Greybourne:

Pursuant to your request for notification, the LOE that Roy F. Weston, Inc. (WESTON®) expects to incur for WA No. 003-RXBF-05AN in the next 60 days will exceed 75 percent of the current LOE expenditure limit.

Using the technical hours incurred through the month ended 29 October 1999 and projecting 60 days from that date, 1,488.3 technical hours are expected to be spent from an expenditure limit of 1,858 technical hours (80.1 percent of the technical LOE limit).

Very truly yours,

ROY F. WESTON, INC.

Dean F. Geers
Program Manager

cc: Ms. P. Vogtman, Project Officer, U.S. EPA
Mr. Jon Peterson, WAM, U.S. EPA
Mr. Om Patel, Site Manager, WESTON

CHLAN01\WP\A\WO\RAC\003\27655LTR.DOC

RFW003-3A-AEAV

Confidential Business Information - Not to be released without prior approval of Roy F. Weston, Inc.

Click to WESTON On The Web <http://www.rfweston.com>

