

U.S. ENVIRONMENTAL PROTECTION AGENCY
REGION V



Date: August 28, 1995

Subject: ARCS Work Assignment-Justification to amendment to Extend
Period of Performance at Albion-Sheridan Township Landfill
Superfund site; Work Assignment 12-5LAN; Contract no. 68-W8-0079

From: Virginia Narsete
Work Assignment Manager P-19-J

TO: Gloria Willis, EPS
Contract Managements Section HSM-5J

This letter is written per your request for an extension for period
of performance on the Albion Sheridan Township Landfill Superfund
site; WA 12-5LAN. I would like to request an extension period be
approved till December 1995.

All tasks envisioned for the remaining of the year are within the
statement of work. The ROD has yet to be determined, therefore a
delay in contractor's work will be delayed.

The contractor's performance is acceptable and is not the reason
for delay.

Thank you very much for the reminder.

A handwritten signature in cursive script that reads "Virginia A. Narsete".

VIRGINIA A. NARSETE
WAM