

WW Engineering & Science, Inc.

5555 Glenwood Hills Parkway SE • PO Box 874 • Grand Rapids, MI 49588-0874 • (616) 942-9600. Fax (616) 942-6499



February 6, 1992

US EPA RECORDS CENTER REGION 5



471986

Ms. Mary Beth Novy, RPM
U.S. EPA - Region V
77 West Jackson Blvd., HSRW-6J
Chicago, IL 60604-3590

RE: Albion-Sheridan Township Landfill Project Plan Schedule

Dear Mary Beth:

We have evaluated the amount of time necessary to complete the project plans for the Albion-Sheridan Township Landfill and would like to ask for an extension for two of the deliverables.

We are confident that we will have completed the Work Plan, Sampling Plan, and Health and Safety Plan within the required 45-day turnaround or on February 26, 1992.

We are requesting a 3-week extension for the Quality Assurance Project Plan, Data Management Plan, and budget. Because of the short amount of time after the Pre-QAPP meeting and because of the variety of techniques we plan to use during the field investigation, we feel that we would be able to submit a higher quality document given the extension. This would put that deliverable date at March 18, 1992.

Tom and I are eager to discuss this with you tomorrow either before or after the Pre-QAPP meeting.

Sincerely yours,

WW ENGINEERING & SCIENCE
Environmental Services Division

Elizabeth M. Uhl
Site Project Manager

cc: Tom Timmermans, WWES
04011, 32