

December 1, 1993



Ms. Leah Evison, RPM
U.S. Environmental Protection Agency
77 West Jackson Blvd. HSRW-6J
Chicago, IL 60604

RE: Albion-Sheridan Township Landfill Site Suggested RI/FS Schedule

## Dear Leah:

We have reviewed the draft schedule dated November 18, 1993 for the Albion-Sheridan Township Landfill site that you hand delivered to me on November 19, 1993. In general, we are confident that progress can be maintained to enable you to achieve the third quarter 1994 ROD date. We are, however, suggesting several changes in your draft schedule which are shown below. The most significant of these is the submittal date for the Baseline Risk Assessment. Your suggested date for the BRA is December 30, 1993, and we are requesting that the date be moved to February 4, 1994. This corresponds with the target date in the original work plan and is still sufficient to enable us to meet all other deliverable obligations.

We reviewed your proposed draft schedule with the technical staff members associated with the RI, BRA and FS Reports and are proposing the following modifications to your draft schedule. These changes provide a schedule that WWES can achieve, although it is still aggressive, and yet will still enable the third quarter 1994 ROD date to be met.

- Receive draft RI Report from WWES/send copy to State for review: December 15, 1993.
- Receive draft ARARs (Section 2 of FS) from WWES/send copy to State for review: December 24, 1993
- U.S. EPA/MDNR comments on RI to WWES: December 30, 1993
- Receive Final RI from WWES: January 21, 1994

 Receive draft Risk Assessment from WWES/send copy to State for review: February 4, 1994

The remainder of the schedule remains the same as you proposed. This still allows us some breathing room at the end of the process to tie up any loose ends.

The only other thing I would like to propose is that I introduce you, via a conference call, to the WWES Site Project Manager for community relations, Jim Roberts. He is the individual that will be coordinating the community relations effort on our end. I can certainly continue to assist with technical issues associated with community relations, but Jim is responsible for the community relations work assignment.

Please call me at your earliest convenience.

Sincerely yours,

WW ENGINEERING & SCIENCE

**Environmental Services** 

Elizabeth Bartz

Site Project Manager

cc: Tom Short, Project Officer, U.S. EPA

Bill Farrell, WWES

Mike Lawson, WWES

Carl Malsom, WWES

Jim Roberts, WWES

04011,32