



Via U.S. Mail and Electronic Mail

US EPA RECORDS CENTER REGION 5



475272

January 1, 2014

Steve Faryan, On-Scene Coordinator  
U.S. Environmental Protection Agency Region 5 (SC-5J)  
77 W. Jackson Blvd.  
Chicago, Illinois 60606  
[faryan.steven@epa.gov](mailto:faryan.steven@epa.gov)

**Re: Progress Report No. 2  
Wedron Silica Company; Technisand, Inc.; and Lockheed Martin Corporation,  
Respondents Docket No. RCRA-05-2013-0011**

Dear Mr. Faryan:

Pursuant to paragraph 66 of the Administrative Order on Consent (AOC) in the above-referenced matter, Respondents Wedron Silica Company, Technisand, Inc., and Lockheed Martin Corporation (Respondents) hereby submit Progress Report No. 2.

During the relevant time period from November 1, 2013 to the present date, Respondents have performed the following activities pursuant to the AOC and the associated Workplan:

November 13, 2013	Respondents' submission to USEPA of Revised Quality Assurance Project Plan (with incorporated Data Quality Objectives) and revised Health and Safety Plan
November 19, 2013	Respondents' notice to USEPA of intention to commence field work on or about December 3, 2013
December 3, 2013	Respondents commence the following field work under the Workplan: (i) soil sampling at the Tech Center, the former Scale-House, the former 4,000-gallon gasoline tanks, and the current Screen House; and (ii) installation of 3 piezometers to measure groundwater elevations
December 5, 2013	Respondents conclude above-described field work



*I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to assure that qualified personnel properly gather and evaluate the information submitted. Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the information, the information submitted is, to be the best of my knowledge and belief, true, accurate and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.*

Signature:

Name:

Mike Melton

Title:

Project Coordinator

cc: David J. Crandall – Fairmount Minerals, Ltd.  
William W. Bath – Lockheed Martin Corporation  
Norman A. Varney, Jr. – Lockheed Martin Corporation

- Conference Call w/ Wadrian Silica
- Samples all below Tier I
- Tech Center
- all below no constituents below SROs

Former Seal House

GP-10

Exceedence of Benzene SRO estimated

396

- Collect Water Elevation Data

Tier 2 SROs

Tech Center to Exceedence

→ Wadrian Silica

Southern Tank Area  
Sampled in Clay

- Exceedences were noted
- Will coordinate with Fire Marshall
- Additional Sampling will be prepared
- will CC. Deliverable to Fire Marshall

Transducer Data

- Analytical Data
- Water Elevations / Survey Data

BP Sampling Request Data  
E-Mails all requests  
get involved

- Alice & Jackson (near Storage SRO)
- U.S. EPA needs to change Map on Web site
- Dan McFadden
- Mr. Hoffman, U.S. Fire Marshall attached Remote

Wadrian Silica will survey me

→ Setup  
Reports to  
Mike

→ Sample Monitoring Wells & U.S. EPA will  
→ GOA to Sid a well logs on Piezometers