



486491

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5
77 WEST JACKSON BOULEVARD
CHICAGO, IL 60604-3590



REPLY TO THE ATTENTION OF:
MCC-10J

MAY 04 2010

CH2M Hill
Mr. Ike Johnson, P.E., P.G.
Program Manager
135 South 84th Street, Suite 325
Milwaukee, WI 53214

Subject: Contract Number: E:P-S5-06-01
Work Assignment Number: C67-RDRD-B5Y7, Rev. 002

Dear Mr. Johnson:

Enclosed you will find two copies of a work assignment form for the above referenced work assignment. Please sign block 6 of the copy marked "Original" and return it to me.

If you have any questions or need more information regarding this matter, please feel free to contact me at (312) 353-1612.

Sincerely,

Donna Flenard
Contract Specialist

Enclosures

EPA WORK ASSIGNMENT FORM (WAF) FOR RAC2

ORIGINAL

1. WORK ASSIGNMENT (WA) INFORMATION

Project Name: Eagle Zinc, ILContractor: C-12M HillWA No.: 067-RDRD-B5Y7Activity: Remedial DesignEPA Contract No. EP-S5-06-01Revision No.: 002Date: April 30, 2010

Contractor Control No. _____

Modification No.: NA
(Contracting Officer Use Only)

2. DESCRIPTION OF ACTION

☐ New WA
(need WP for the WA)
Attach SOW including
schedule
Designate WAM

☐ WA Amendment
(need revised WP and/or
cost estimate)
Change in LOE or scope
by task
Add additional tasks or
funds for increased
activity

☐ Partial WP Approval

☐ WP Disapproval

☒ Final WP Approval

☐ Amendment to Final
WP Approval
Approve change in LOE,
scope, or budget
Approve additional tasks

☐ Technical Direction
Memorandum
Details on scope, budget, or
schedule
Minor shift within SOW
(no change in S/LOE)
Change WAM

☒ Set or revise
expenditure limit (EL)

☐ Incremental Funding
Fund approved WP

☐ WA Closeout Notification
Notify contractor to initiate WA
closeout task
Revise EL after final invoice
Other: _____

3. BUDGET INFORMATION

☐ Completion WA ☒ Term WA

Total Funding Received (\$)

Approved Work Plan Budget

Expenditure Limits Not to Be Exceeded

Previous Total \$ 0This Action \$ 0New Total \$ 0LOE
Term WAs Only

(\$)*

0\$ 03,535\$ 408,1333,535\$ 408,133LOE
Term WAs only

(\$)*

180\$ 18,0001,588\$ 186,0661,768\$ 204,066Funding Category: Pipeline Bulk Activity Code: RD
S/SID: B5Y7

* Includes fees

* Includes fees

4. WA COMPLETION DATE

Current: 3/14/2011

Revised: _____

5. EPA COMMENTS:

This action approves the work plan dated April 27, 2010 in its entirety and increases the expenditure limits LOE/budget
This site has been designated as OU # 01.

6. APPROVALS

Contractor Signatures:

Site Manager/Firm _____

Date _____

Program Manager/Firm _____

Date _____

EPA Signatures:

Work Assignment Manager Nefertiti Simmons

Project Officer, Pat Vogtman

4/30/10
DatePhone Number (312) 886-61484/30/10
Date☒ Approved As
Submitted☐ Approved With
Changes☐ Not
Approved

Signature of Contracting Officer, Parveen Vij

05/03/10
Date

WAM Copy _____

PO Copy _____

CO Copy _____