



**CONESTOGA-ROVERS  
& ASSOCIATES**

US EPA RECORDS CENTER REGION 5



489352

200 W. Allegan Street, Suite 300  
Plainwell, Michigan 49080-1397  
Telephone: (269) 685-5181 Fax: (269) 685-5223  
www.CRAworld.com

December 5, 2014

Reference No. 056394

Ms. Sheila Desai  
Remedial Project Manager  
U.S. Environmental Protection Agency – Region V  
77 West Jackson Boulevard (SR-6J)  
Chicago, Illinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report – November 2014  
Former Plainwell, Inc. Mill Property Operable Unit No. 7  
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site  
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached one copy of the Progress Report No. 97 for the period of November 1, 2014 through November 30, 2014.

Should you have any questions or require any additional information, please do not hesitate to contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Jennifer L. Quigley, P.E.

JQ/57/Plw.

Encl.

cc: Paul Bucholtz (MDEQ) – three hard copies  
Jim Saric (U.S. EPA) – electronic only  
Leslie Kirby-Miles (U.S. EPA) – electronic only  
Erik Wilson (City of Plainwell) – electronic only  
Richard Gay (Weyerhaeuser) – electronic only  
Kim Hughes (Weyerhaeuser) – electronic only  
Martin Lebo (Weyerhaeuser) – electronic only  
Garret Bondy (AMEC) – electronic only  
Cynthia Draper (AMEC) – electronic only  
Garry Griffith (Georgia-Pacific, LLC) – electronic only  
Chase Fortenberry (Georgia-Pacific, LLC) – electronic only  
Jeffrey Lifka (Tetra Tech) – electronic only  
Gregory Carli (CRA) – electronic only

Equal  
Employment Opportunity  
Employer

**Progress Report No. 97  
November 1, 2014 to November 30, 2014**

**Remedial Investigation and Feasibility Study  
Former Plainwell, Inc. Mill Property  
Plainwell, Michigan**

This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) Operational Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005.

**1. Work Performed**

- Submitted response to U.S. EPA's October 14, 2014 comments on the Feasibility Study (FS) Report (Revision 2) to U.S. EPA on November 13, 2014.
- Submitted FS Report (Revision 3) to U.S. EPA on November 13, 2014.

**2. Data Received**

- None.

**3. Modifications to Work Plans or Other Schedules  
Proposed to, or Approved by, the U.S. EPA**

- None.

**4. Problems Encountered and Planned Resolution**

- None.

**5. Work Anticipated During the Next Reporting Period**

- Collection of water level measurements from on-Site monitoring wells and staff gauges.

**6. Anticipated Development with Work during the Next Period**

- None.

**7. Other Relevant Information**

- None.