



October 5, 2006

Mr. Dion Novak
Superfund Division
USEPA Region 5
77 West Jackson Boulevard
Mail Code: SR-6J
Chicago, IL 60604

Re: Monthly Progress Report – September 2006
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes activities conducted during September 2006.

I. Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

- Awaiting USEPA comments on the *Addendum to Remedial Investigation Report and Feasibility Study Report*.

II. Difficulties Encountered During Reporting Month

No difficulties were encountered during the reporting month.

III. Changes in Key Project Personnel

No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.

V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to this letter.

VI. Activities Planned for Next Reporting Month

The following activities are planned for October 2006:

- Awaiting USEPA comments on the *Addendum to Remedial Investigation Report and Feasibility Study Report*.

Mr. Dion Novak

-2-

October 5, 2006

If you have any questions concerning this progress report, please do not hesitate to contact me.

Sincerely,

ENVIRON International Corporation

A handwritten signature in black ink, appearing to read "F. Ross Jones".

F. Ross Jones, P.G.
Manager

FRJ:rms

Attachment

cc: Thomas Krueger, Esq. – USEPA Region 5
Mr. Rick Lanham – IEPA, Bureau of Land
Ms. Lisa Cundiff – CH2M HILL
John Ix, Esq. – Dechert
Mr. Paul Harper – Eagle-Picher
Mr. Gordon Kuntz – Sherwin-Williams Company
Mr. Timothy Barber – ENVIRON International Corporation

EAGLE ZINC RI/FS SCHEDULE
EAGLE ZINC COMPNY SITE HILLSBORO, IL

