



March 6, 2006

Mr. Dion Novak  
Superfund Division  
USEPA Region 5  
77 West Jackson Boulevard (Mail Code: SR-6J)  
Chicago, IL 60604

Re: Monthly Progress Report – February 2006  
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes activities conducted during February 2006.

**I. Activities Conducted During Reporting Month**

The following activities were conducted during the reporting period:

- Submitted the revised *Addendum to Remedial Investigation Report* to the Agencies on February 17, 2006.
- Continued preparation of the revised *Feasibility Study Report*.

**II. Difficulties Encountered During Reporting Month**

No difficulties were encountered during the reporting month.

**III. Changes in Key Project Personnel**

No changes in key project personnel have occurred.

**IV. Sampling and Testing Results**

No final sampling or testing results were received during the reporting period.

**V. Project Schedule**

The current Project Schedule, including actual dates for completed tasks, is attached to this letter. As approved by the USEPA in an electronic mail transmission received on January 26, 2006, the revised *Feasibility Study Report* will be submitted on or before March 20, 2006.

**VI. Activities Planned for Next Reporting Month**

The following activities are planned for March 2006:

- Complete and submit the revised *Feasibility Study Report*.

If you have any questions concerning this progress report, please do not hesitate to contact me.

Sincerely,

ENVIRON International Corporation



F. Ross Jones, P.G.  
*Manager*

FRJ:rms

Attachment

cc: Thomas Krueger, Esq. – USEPA Region 5  
Mr. Rick Lanham – IEPA, Bureau of Land  
Ms. Lisa Cundiff – CH2M HILL  
John IX, Esq. – Dechert  
Mr. Paul Harper – Eagle-Picher  
Mr. Gordon Kuntz – Sherwin-Williams Company  
Mr. Timothy Barber – ENVIRON International Corporation



EAGLE ZINC -R/FS SCHEDULE  
EAGLE ZINC COMPANY SITE HILLSBORO, IL

