



June 7, 2005

**Sent via FedEx**

Mr. Dion Novak  
Superfund Division  
United States Environmental Protection Agency, Region 5  
77 West Jackson Boulevard, Mail Code: SR-6J  
Chicago, IL 60604

Re: Monthly Progress Report – May 2005  
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes activities conducted during May 2005.

**I. Activities Conducted During Reporting Month**

The following activities were conducted during the reporting period:

- The Technical Review Meeting for the draft RI Addendum and Feasibility Study Report was held on May 3, 2005.

**II. Difficulties Encountered During Reporting Month**

No difficulties were encountered during the reporting month.

**III. Changes in Key Project Personnel**

No changes in key project personnel have occurred.

**IV. Sampling and Testing Results**

No final sampling or testing results were received during the reporting period.

**V. Project Schedule**

The current Project Schedule, including actual dates for completed tasks, is attached to this letter.

**VI. Activities Planned for Next Reporting Month**

The following activities are planned for June 2005:

- If written comments on these draft documents are received from the Agency within the reporting period, the comments will be reviewed and necessary revisions to the documents will be initiated.

If you have any questions concerning this progress report, please do not hesitate to contact me.

Sincerely,

ENVIRON International Corporation



F. Ross Jones, P.G.  
*Manager*

FRJ:rms

R:\Client Project Files\Eagle Zinc-Hillsboro\_21-7400E\Monthly Progress Reports (RIFS)\2005 Progress Reports\June 2005 progress report.doc

Attachment

cc: Thomas Krueger, Esq. – USEPA, Region 5  
Mr. Rick Lanham – IEPA, Bureau of Land  
Ms. Lisa Cundiff – CH2M Hill  
John Ix, Esq. – Dechert  
Mr. Paul Harper – Eagle-Picher  
Mr. Gordon Kuntz – Sherwin-Williams Company  
Dr. Roy Ball – ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE  
EAGLE ZINC COMPANY SITE HILLSBORO, IL

