



December 7, 2004

Mr. Dion Novak  
Superfund Division  
United States Environmental Protection Agency  
77 West Jackson Boulevard, Mail Code: SR-6J  
Chicago, IL 60604

Re: Monthly Progress Report – November 2004  
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes activities conducted during November 2004.

#### **I. Activities Conducted During Reporting Month**

The following activities were conducted during the reporting period:

- ENVIRON submitted the draft Remedial Investigation (RI) Report to USEPA on November 5, 2004.
- The Technical Review Meeting for the draft RI Report was held on November 18, 2004.

#### **II. Difficulties Encountered During Reporting Month**

No difficulties were encountered during the reporting month.

#### **III. Changes in Key Project Personnel**

No changes in key project personnel have occurred.

#### **IV. Sampling and Testing Results**

No sampling or testing results were received during the reporting period.

#### **V. Project Schedule**

The current Project Schedule, including actual dates for completed tasks, is attached to this letter.

## **VI. Activities Planned for Next Reporting Month**


The following activities are planned for December 2004:

- Assuming USEPA's comments on the draft RI Report are received on or before December 10, 2004, responses to the comments and the revised RI Report will be submitted in December.

If you have any questions concerning this progress report, please do not hesitate to contact me.

Sincerely,

ENVIRON International Corporation

  
F. Ross Jones, P.G.  
Manager

FRJ:rms

R:\Client Project Files\Eagle Zinc-Hillsboro\_21-7400E\Monthly Progress Reports (RIFS)\2004 Progress Reports\Dec 2004 progress report.doc

Attachment

cc: Thomas Krueger, Esq. – USEPA, Region 5  
Rick Lanham – IEPA, Bureau of Land  
Chris English – CH2M Hill  
John Ix, Esq. – Dechert  
Paul Harper – Eagle-Picher  
Gordon Kuntz – Sherwin-Williams Company  
Roy Ball – ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE  
EAGLE ZINC COMPANY SITE HILLSBORO, IL

