



June 13, 2008

Ms. Jennifer Sutter  
Oregon Department of Environmental Quality  
2020 SW Fourth Avenue  
Portland, OR 97201

**Subject: Swan Island Upland Facility  
Quarterly Progress Report – March 16, 2008 through June 15, 2008  
ECSI No. 271**

Dear Ms. Sutter:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report on behalf of the Port of Portland (Port) for the Swan Island Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial Investigation and Source Control Measures, effective July 24, 2006, which includes the following for the reporting period March 16, 2008 through June 15, 2008:

- Actions performed under the VCP Agreement
- Data generated
- Problems experienced and resolution
- Actions scheduled for the next reporting period (June 16 through September 15, 2008)

**Actions Performed Under the VCP Agreement:**

- Submitted the 2007 annual groundwater monitoring report on March 21, 2008.
- Submitted Operable Unit 1 (OU1) Level I Ecological Risk Assessment on June 4, 2008.

**Data Generated:**

- None

**Problems Experienced and Resolution:**

- None

**Actions Scheduled for the Next Reporting Period (June 16 through September 15, 2008):**

- Submit response to November 30, 2007 DEQ request for additional information in support of the Operable Unit 3 (OU3) No Further Action Determination.
- Submit a No Further Action Determination request for Operable Unit 4 (OU4).

- Submit responses to DEQ's March 18, April 10 and April 29, 2008 comments related to the Operable Unit 2 (OU2) outfalls evaluation.
- Port will assist DEQ with response to EPA comments on Source Control Decision for OU3.
- Following the completion of any DEQ-requested additional riverbank sampling at OU2, submit a Source Control Evaluation Report that includes the Port's evaluation of the OU2 outfalls.
- Continue preparation of the OU2 Human Health Risk Assessment and Level II Ecological Risk Assessment. Provide report outline to DEQ.
- Continue preparation of the OU1 Human Health Risk Assessment. Provide report outline to DEQ.

Please call if you have any questions regarding this progress report.

Sincerely,

  
Nicole LaFranchise  
Environmental Project Manager

c: Kristine Koch, EPA  
Erik Muller, Pacific Rock Products  
David Ashton, Port  
Suzanne Barthelmess, Port  
Richard Vincent, Port  
Stu Brown, Bridgewater Group  
Michael Pickering, Ash Creek Associates  
Mark Lewis, NewFields  
LWP File