



March 15, 2012

Mr. David Lacey  
Oregon Department of Environmental Quality  
2020 SW Fourth Avenue, Suite 400  
Portland, OR 97201-4987

**Subject: Swan Island Upland Facility  
Quarterly Progress Report  
December 16, 2011 through March 15, 2012  
ECSI No. 271**

Dear David:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report on behalf of the Port of Portland (Port) for the Swan Island Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial Investigation and Source Control Measures, effective July 24, 2006, which includes the following for the reporting period December 16, 2011 through March 15, 2012:

- Actions performed under the VCP Agreement
- Other actions completed in the reporting period
- Data generated
- Problems experienced and resolution
- Actions scheduled for the next reporting period (March 16 through May 15, 2012)

**Actions Performed Under the VCP Agreement:**

- Submitted the OU2 Source Control Evaluation addendum, surface soil sampling report, and riverbank soil sampling report.
- Submitted the OU3 riverbank soil sampling report.
- Worked on the OU2 Feasibility Study.
- Worked on the final OU2 Level II Ecological Risk Assessment.
- Worked on the SCE for OU1.
- Worked on the NFA package for OU4.

**Other Actions Completed in the Reporting Period:**

- None during the reporting period.

**Data Generated:**

- Laboratory analytical data for soil from the OU3 riverbank.

**Problems Experienced and Resolution:**

- None during the reporting period.

**Actions Scheduled for the Next Reporting Period (March 16 through May 15, 2012):**

- Submit a Work Plan for riverbank sampling on OU1.
- Submit the NFA package for OU4.
- Submit the OU2 Feasibility Study.
- Submit the final OU2 Level II Ecological Risk Assessment.
- Work on the SCE for OU1.

Please call me at (503) 415-6325 if you have any questions.

Sincerely,



Dwight Leisle  
Environmental Program Manager

c: Kristine Koch, EPA  
Rich Muza, EPA  
Erik Muller, Pacific Rock Products  
Jessica Hamilton, Port  
Suzanne Barthelmess, Port  
Richard Vincent, Port  
Michael Pickering, Ash Creek Associates  
Mark Lewis, Formation Environmental  
LWP File