

September 15, 2011

Mr. David Lacey
Oregon Department of Environmental Quality
2020 SW Fourth Avenue, Suite 400
Portland, OR 97201-4987

**Subject: Swan Island Upland Facility
Quarterly Progress Report
July 16 through September 15, 2011
ECSI No. 271**

Dear David:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report on behalf of the Port of Portland (Port) for the Swan Island Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial Investigation and Source Control Measures, effective July 24, 2006, which includes the following for the reporting period July 16 through September 15, 2011:

- Actions performed under the VCP Agreement
- Other actions completed in the reporting period
- Data generated
- Problems experienced and resolution
- Actions scheduled for the next reporting period (September 16 through December 15, 2011)

Actions Performed Under the VCP Agreement:

- Submitted the *OU3 Storm Water Sampling Letter*.
- Submitted the *OU2 Proposed Riverbank Sampling Work Plan*.
- Submitted an email summary on the assessment of TBT in the harbor-wide baseline ecological risk assessment to support DEQ's review of the *OU2 Proposed Riverbank Sampling Work Plan*.
- Worked on the *Source Control Evaluation* (SCE) for OU1.
- Worked on the *SCE Addendum* for OU2.
- Worked on the NFA package for Operable Unit 4 (OU4).

Other Actions Completed in the Reporting Period:

- None during the reporting period.

Data Generated:

- None during the reporting period.

Problems Experienced and Resolution:


- None during the reporting period.

Actions Scheduled for the Next Reporting Period (September 16 through November 15, 2011):

- Submit the NFA package for OU4.
- Implement the OU2 riverbank sampling upon DEQ concurrence of Work Plan.
- Submit the SCE addendum for OU2 following results of the riverbank sampling.
- Work on the SCE for OU1.

Please call me at (503) 415-6325 if you have any questions.

Sincerely,



Dwight Leisle
Environmental Project Manager

c: Kristine Koch, EPA
Erik Muller, Pacific Rock Products
Jessica Hamilton, Port
Suzanne Barthelmess, Port
Richard Vincent, Port
Michael Pickering, Ash Creek Associates
Mark Lewis, Formation Environmental
LWP File