

June 15, 2011

Mr. Tom Gainer Oregon Department of Environmental Quality 2020 SW Fourth Avenue, Suite 400 Portland, OR 97201-4987

Subject: Terminal 4 Slip 1 Upland Facility

Quarterly Progress Report - March through May 2011

**ECSI No. 2356** 

### Dear Tom:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report for the Terminal 4 Slip 1 Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial Investigation, Source Control Measures, and Feasibility Study, effective December 4, 2003, which includes the following for the reporting period March through May 2011:

- Actions performed under the VCP Agreement
- Data generated
- Problems experienced and resolution
- Actions scheduled for the next reporting period (June through August 2011)

# **Actions Performed under the VCP Agreement:**

- Received DEQ comments on the final Upland Feasibility Study Report (FS) in a letter dated March 17, 2011;
- Submitted a response to DEQ comments on the FS in a letter dated April 15, 2011;
- Communication with DEQ regarding additional sampling of stockpile and altering the submittal date for the revised FS based on this sampling; and
- Continued implementation of the source control measures (storm water sampling).

#### **Data Generated:**

The final storm water sample was collected from Basin Q.

### **Problems Experienced and Resolution:**

None.

## Actions Scheduled for the Next Reporting Period (June through August 2011):

- Submit revised final FS; and
- Work on the Storm Water Source Control Implementation Report.

Please call me at (503) 415-6676 if you have any questions.

Sincerely,

Kelly Madalinski

**Environmental Project Manager** 

Telly I Milles

c: Kristine Koch, EPA

Dennis Klein, Cargill Inc.

Kimberly Thorstad, Cargill Inc.

Gene Loffler, CLD PacificGrain, LLC

Arnie Schaufler, CLD PacificGrain, LLC

Bill Ford, Lathrop & Gage

Suzanne Barthelmess, Port

David Breen, Port

Jessica Hamilton, Port

Michael Pickering, Ash Creek Associates

Mark Lewis, Formation Environmental

LWP File