



October 14, 2011

Mr. Tom Gainer  
Oregon Department of Environmental Quality  
2020 SW Fourth Avenue, Suite 400  
Portland, OR 97201-4987

**Subject: Terminal 4 Slip 3 Upland Facility  
Quarterly Progress Report – July through September 2011  
ECSE No. 272**

Dear Tom:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report for the Terminal 4 Slip 3 Upland Facility (Facility).

This letter satisfies the requirements of the Consent Judgment filed in Multnomah County Circuit Court in October 2004, which includes the following for the reporting period July through September 2011:

- Actions taken under the Consent Judgment;
- Actions scheduled to be taken in the next reporting period (October through December 2011);
- Summary of sampling, test results, and any other data generated; and
- Problems experienced.

Actions Taken under the Consent Judgment:

- Submitted the *Storm Water Source Control Implementation Report*; and
- Continued LNAPL removal using the LNAPL removal schedule described in the LNAPL Removal and Groundwater Monitoring Contingency Plan.

Actions Scheduled for the Next Reporting Period (October through December 2011):

- Continue LNAPL removal; and
- Conduct the second semi-annual 2011 groundwater monitoring event in December 2011.

Summary of Sampling, Test Results, and any other Data Generated:

- None.

Problems Experienced:

- None.

Please call me at (503) 415-6676 if you have any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Kelly Madalinski". The signature is fluid and cursive, with the first name "Kelly" and last name "Madalinski" clearly distinguishable.

Kelly Madalinski  
Environmental Project Manager

c: Kristine Koch, EPA  
Suzanne Barthelmess, Port (w/o enclosure)  
David Breen, Port (w/o enclosure)  
Jessica Hamilton, Port (w/o enclosure)  
Michael Pickering, Ash Creek Associates (w/o enclosure)  
Mark Lewis, Formation Environmental (w/o enclosure)  
LWP File