

July 9, 2012

Mr. Ken Thiessen Oregon Department of Environmental Quality 2020 SW Fourth Avenue, Suite 400 Portland, OR 97201-4987

**Subject: Willamette Cove Upland Facility** 

**Quarterly Progress Report – April through June 2012** 

**ECSI No. 2066** 

### Dear Ken:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report on behalf of the Port of Portland (Port) and Metro for the Willamette Cove Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial Investigation and Source Control Measures, effective November 4, 2000, which includes the following for the reporting period April through June 2012:

- Actions performed under the VCP Agreement
- Data generated
- Problems experienced and resolution
- Actions scheduled for the next reporting period (July through September 2012)

### **Actions Performed under the VCP Agreement:**

- Submitted response to comments received from the DEQ (in a letter dated March 2, 2012) on the Residual Risk Assessment in a letter dated June 20, 2012.
- Submitted the Revision to Proposed Surface Soil Sampling Letter Former Wharf Road Area on June 26, 2012 and received DEQ approval in a letter dated June 28, 2012.

## **Data Generated:**

None.

### **Problems Experienced and Resolution:**

None.

# Actions Scheduled for the Next Reporting Period (July through September 2012):

- Implement the Revision to Proposed Surface Soil Sampling Letter Former Wharf Road Area in August 2012 (dependent on river stage).
- Work on the Source Control Evaluation Report.

Please call me at (503) 415-6325 if you have any questions.

Sincerely,

Dwight Leisle

Environmental Program Manager

c: Katy Weil, Metro
Kristine Koch, EPA
Rich Muza, EPA
Dwight Leisle, Port
Suzanne Barthelmess, Port
Jessica Hamilton, Port
Michael Pickering, Ash Creek Associates
Amanda Spencer, Ash Creek Associates
Mark Lewis, Formation Environmental
LWP File