

September 14, 2012

Mr. Tom Gainer Oregon Department of Environmental Quality 2020 SW Fourth Avenue, Suite 400 Portland, OR 97201-4987

Subject: Terminal 4 Slip 1 Upland Facility

**Quarterly Progress Report – June through August 2012** 

**ECSI No. 2356** 

### Dear Tom:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report for the Terminal 4 Slip 1 Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial Investigation, Source Control Measures, and Feasibility Study, effective December 4, 2003, which includes the following for the reporting period June through August 2012:

- Actions performed under the VCP Agreement
- Data generated
- Problems experienced and resolution
- Actions scheduled for the next reporting period (September through November, 2012)

## **Actions Performed under the VCP Agreement:**

- Submitted the *Additional Storm Water Sampling Work Plan* and met with DEQ to discuss the Work Plan.
- Received comments from DEQ on the Work Plan in a letter dated August 22, 2012.
- Worked on response to DEQ comments on the Work Plan.
- Submitted the Pier 1 Stockpile Reuse Project letter.

### **Data Generated:**

None during the reporting period.

### **Problems Experienced and Resolution:**

None.

# Actions Scheduled for the Next Reporting Period (September through November 2012):

- Submit a response to DEQ comments on the Additional Storm Water Sampling Work Plan.
- Implement the Work Plan.

Please call me at (503) 415-6676 if you have any questions.

Sincerely,

Kelly Madalinski

**Environmental Program Manager** 

c: Kristine Koch, EPA

Telly I Milder

Rich Muza, EPA

Emily Willits, Cargill Inc.

Tom Flynn, Cargill Inc.

Bill Ford, Lathrop & Gage

Suzanne Barthelmess, Port

David Breen, Port

Jessica Hamilton, Port

Michael Pickering, Ash Creek Associates

Mark Lewis, Formation Environmental

LWP File