

January 8, 2013

Mr. Ken Thiessen
Oregon Department of Environmental Quality
2020 SW Fourth Avenue, Suite 400
Portland, OR 97201-4987

**Subject: Willamette Cove Upland Facility
Quarterly Progress Report – October through December 2012
ECSE No. 2066**

Dear Ken:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report on behalf of the Port of Portland (Port) and Metro for the Willamette Cove Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial Investigation and Source Control Measures, effective November 4, 2000, which includes the following for the reporting period October through December 2012:

- Actions performed under the VCP Agreement
- Data generated
- Problems experienced and resolution
- Actions scheduled for the next reporting period (January through March 2013)

Actions Performed under the VCP Agreement:

- Conducted a meeting with DEQ to discuss the former Wharf Road sampling results and the plans for the residual risk assessment.
- Implemented the DEQ-approved riverbank pipe sampling and worked on the letter report.
- Submitted the *Surface Soil Sampling Results - Former Wharf Road Area*.
- Submitted the *Riverbank Pipe Sampling Results* letter.
- Worked on the *Residual Risk Assessment Reports*.
- Worked on the *Source Control Evaluation Report*.

Data Generated:

- Laboratory analytical data from the riverbank pipe sampling were received and incorporated into the forthcoming *Source Control Evaluation Report*.

Problems Experienced and Resolution:

- None.

Actions Scheduled for the Next Reporting Period (January through March 2013):

- Submit the *Source Control Evaluation Report*.
- Submit the *Residual Risk Assessment Reports*.

Please call me at (503) 415-6325 if you have any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Dwight Leisle". The signature is fluid and cursive, with the first name "Dwight" being more prominent than the last name "Leisle".

Dwight Leisle
Environmental Program Manager

c: Katy Weil, Metro
Kristine Koch, EPA
Rich Muza, EPA
Dwight Leisle, Port
Suzanne Barthelmess, Port
Jessica Hamilton, Port
Michael Pickering, Ash Creek Associates
Amanda Spencer, Ash Creek Associates
Mark Lewis, Formation Environmental
LWP File