

March 15, 2013

Mr. Tom Gainer Oregon Department of Environmental Quality 2020 SW Fourth Avenue, Suite 400 Portland, OR 97201-4987

Subject: Terminal 4 Slip 1 Upland Facility

Quarterly Progress Report – December 2012 through February 2013

ECSI No. 2356

Dear Tom:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report for the Terminal 4 Slip 1 Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial Investigation, Source Control Measures, and Feasibility Study, effective December 4, 2003, which includes the following for the reporting period December 2012 through February 2013:

- Actions performed under the VCP Agreement
- Data generated
- Problems experienced and resolution
- Actions scheduled for the next reporting period (March through May 2013)

Actions Performed under the VCP Agreement:

- The second of two sets of storm water samples for Basin L and Basin M were collected on February 22, 2013.
- The Port is planning to begin the Pier 1 Stockpile Reuse project the week of April 1, 2013. As part of DEQ's review of the project in the fall 2012, DEQ requested notification prior soil moving/grading activities.

Data Generated:

 The above noted storm water samples are currently being analyzed by the laboratory.

Problems Experienced and Resolution:

None.

Actions Scheduled for the Next Reporting Period (March through May 2013):

- Provide tables of results for stormwater sampling to DEQ following receipt of laboratory analytical data for second round of sampling.
- Work on the Soil Management Plan (SMP).

Please call me at (503) 415-6676 if you have any questions.

Sincerely,

Kelly Madalinski

Environmental Program Manager

Telly 2 Miller

c: Kristine Koch, EPA Rich Muza, EPA

Emily Willits, Cargill Inc.

Tom Flynn, Cargill Inc.

Bill Ford, Lathrop & Gage

Suzanne Barthelmess, Port

David Breen, Port

Jessica Hamilton, Port

Michael Pickering, Ash Creek Associates

Mark Lewis, Formation Environmental

LWP File