

December 13, 2013

Mr. Tom Gainer Oregon Department of Environmental Quality 2020 SW Fourth Avenue, Suite 400 Portland, OR 97201-4987

Subject: Terminal 4 Slip 1 Upland Facility

**Quarterly Progress Report – September through November 2013** 

**ECSI No. 2356** 

### Dear Tom:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report for the Terminal 4 Slip 1 Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial Investigation, Source Control Measures, and Feasibility Study, effective December 4, 2003, which includes the following for the reporting period September through November 2013:

- Actions performed under the VCP Agreement
- Data generated
- Problems experienced and resolution
- Actions scheduled for the next reporting period (December 2013 through February 2014)

## **Actions Performed under the VCP Agreement:**

- Submitted the *Revised Additional Stormwater Source Control Measure Work Plan* and implemented Phase I sampling.
- Completed the Pier 1 Stockpile Reuse project on September 23, 2013.

### **Data Generated:**

 Flow-weighted composite sample data for Basin L provided to DEQ (table-only draft deliverable) by email on November 19, 2013.

### **Problems Experienced and Resolution:**

None.

# Actions Scheduled for the Next Reporting Period (December 2013 through February 2014):

- Implement Phase II of the *Revised Additional Stormwater Source Control Measure Work Plan* upon concurrence from DEQ.
- Work on the Soil Management Plan (SMP).

Please call me at (503) 415-6676 if you have any questions.

Sincerely,

Kelly Madalinski

**Environmental Program Manager** 

c: Kristine Koch, EPA Rich Muza, EPA

> Emily Willits, Cargill Inc. Tom Flynn, Cargill Inc. Bill Ford, Lathrop & Gage

Suzanne Barthelmess, Port

David Breen, Port Ian Whitlock, Port

Michael Pickering, Apex Companies, LLC Mark Lewis, Formation Environmental

LWP File