



December 16, 2013

Mr. David Lacey  
Oregon Department of Environmental Quality  
2020 SW Fourth Avenue, Suite 400  
Portland, OR 97201-4987

**Subject: Swan Island Upland Facility  
Quarterly Progress Report  
September 16 through December 15, 2013  
ECSI No. 271**

Dear David:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report on behalf of the Port of Portland (Port) for the Swan Island Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial Investigation and Source Control Measures, effective July 24, 2006, which includes the following for the reporting period September 16 through December 15, 2013:

- Actions performed under the VCP Agreement
- Other actions completed in the reporting period
- Data generated
- Problems experienced and resolution
- Actions scheduled for the next reporting period (December 16, 2013 through March 15, 2014)

**Actions Performed Under the VCP Agreement:**

- Communication with DEQ.
- Submitted a request to sever a portion of OU2 into a new operable unit (OU5).
- Submitted the *OU2 Remedial Design Sieve Test Work Plan*. Implemented the Work Plan following concurrence from DEQ.
- Submitted the OU2 Letter titled *Effects of Proposed Source Control Action on Ecological Risk*.
- Worked on the OU2 Remedial Design and Source Control Work Plan.

**Other Actions Completed in the Reporting Period:**

- None during the reporting period.

**Data Generated:**

- None during the reporting period.

**Problems Experienced and Resolution:**

- None during the reporting period.

**Actions Scheduled for the Next Reporting Period (December 16, 2013 through March 15, 2014):**

- Submit the OU2 Remedial Design and Source Control Work Plan.
- Respond to comments on the submitted deliverables (under DEQ review) upon receipt.

Please call me at (503) 415-6325 if you have any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Dwight Leisle". The signature is fluid and cursive, with the first name "Dwight" being more prominent than the last name "Leisle".

Dwight Leisle  
Environmental Program Manager

c: Kristine Koch, EPA  
Rich Muza, EPA  
Erik Muller, Pacific Rock Products  
Anzie Nelson, Port  
Suzanne Barthelmess, Port  
Richard Vincent, Port  
Michael Pickering, Apex Companies, LLC  
Mark Lewis, Formation Environmental  
LWP File